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This thesis is focused on increasing productive actions in construction by a procedure known as 
Activity Analysis. Activity Analysis is a continuous productivity improvement tool for identifying 
barriers to site productivity with the goal of decreasing them and thereby increasing the direct work 
rate. A preceding study validated this approach, however it had two limitations. No reevaluation was 
conducted on projects in Canada by the authors, and not enough resources or data were available to 
understand behaviour of the activity rates in absolute value terms across many projects. Based on 
three case studies and data collected over 17 days by the author and a colleague, Activity Analysis 
was validated as being applicable in Canadian conditions. A desired value, known as a target rate, 
was then studied in order to be able to set expectations with respect to the productivity to be achieved 
in each cycle. The premise behind setting a “target rate” is that 100% direct work is neither possible 
nor desirable, since some time must always be spent on communications and planning. However, a 
higher direct work rate is generally better than a lower rate. Thus, a target rate is needed. A 
mathematical model called ANFIS was developed as a means of setting the desired level of activities. 
Through consideration of a variety of factors that affect labour productivity, the developed model was 
trained based on 65 data points. The model was found to be easy to use and flexible enough to be 
appropriate for all of the factors considered. Based on the data points available from 5 different past 
projects and 3 recent projects and the experience associated with these projects, three additional 
methods of defining the target rate were developed. The impact of these results is that companies now 
have appropriate methods and an initial data set for industrial construction in order to establish target 
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Chapter 1: Introduction 
1.1 Background 
Construction is known as a complex, but systematic organization that is currently one of the largest and 
most challenging industries. This sector has been facing numerous problems in recent years. Even 25 
years ago, Tucker in 1986 stated that construction costs had risen at a rate 50 % higher than the inflation 
rate. The duration of projects has increased, with many overrunning their projected schedules. Claims and 
lawsuits have multiplied to such an extent that on some projects, only the attorneys have profited (Tucker, 
1986). All of these issues represent indications of a decrease in productivity. 
In his analysis of the meaning of 15 different terms, Fenske defines productivity as a tangible reality 
(Derwin, 1982).  However, it is also true that productivity is the relationship between input and output. 
All productivity measurements are basically an attempt to measure the effectiveness of indicators such as 
management skills, workers, materials, equipment, tools, and working space that are employed at or in 
support of workface activities in order to complete a building, plant, structure, or other fixed facility at the 
lowest possible cost (Oglesby, 1989). 
Recent studies have revealed indicators that lead to low productivity in construction, such as the relative 
labour influence and cost, which greatly impacts the total project expenditure (Rojas & Aramvareekul, 
2003; Zack et al., 2004; Orth & Jenkins, 2004). In the distant past, such as in the era when ancient Egypt 
and Greece were leaders with respect to construction projects, labour was truly inexpensive, and the 
solution to schedule and quality problems was to increase the workforce. Now, however, the combination 
of mass production and technological advances in material supply coupled with the increase in the cost of 
labour have made labour the most expensive and unpredictable resource that affects the success of a 
project. It is to note that labour costs generally make up 30 to 50% of overall project costs in the 
construction phase (Harmon& Cole, 2006).   
Many techniques have been developed as attempts to improve productivity at a site and to reverse or at 
least mitigate the effect of any damage, including for example: work sampling, foreman delay surveys, 
craftsman questionnaires, and five-minute ratings. The latest tool that has been developed as a means of 
improving site productivity is Activity Analysis, which is defined as, “a continuous process of measuring 
and improving the amount of time that craft workers spend on actual construction. This measured time is 
referred to as tool time, wrench time, or direct work time” (Gouett et al., 2012).  It should be mentioned 




according to seven defined categories: direct work, material handling, tools and equipment, travel, 
waiting, and personal. A major challenge is to identify an acceptable rate for each of these categories. 
It is important for construction managers and the construction industry in general to set targets for all 
activity categories that do not attempt to increase the direct work rate beyond feasible levels by 
simultaneously attempting to minimize other activity categories. Experience shows that decreasing other 
activity categories beyond an acceptable level has a negative impact on the direct work rate (Thomas, 
1995; Gouett et al., 2012). On the other hand, the effectiveness of an improvement program is reduced if 
the goals that must be achieved are not set. For example, it is impossible to have a direct work rate of    
100 % and a personal activity rate of 0 % (Gouett et al., 2012).  The goal is not to achieve unrealistic 
percentages; it is to increase the direct work rate and to effect a reasonable decrease in idle time through 
the removal of barriers. This thesis introduces a procedure and model for optimizing the direct work rate 
of labour based on Activity Analysis. 
1.2 Statement of Research 
Based on previous studies, it was concluded that labour productivity could not be predicted from the 
direct work rate (Thomas, 1992; Thomas, 1995). In reality, it is not possible to provide an effective and 
productive site that includes excessive rates of personal and/or travel time. For the construction industry, 
having a set target rate for all categories of activities performed by labour and for which they are 
responsible during working hours is a necessity. A target should be a realistic goal to aim for, and the 
ability to compare activity rates with target rates based on proper indicators is important for the 
prevention of both over-and under-evaluation. Experience shows that misjudgment leads to a lower direct 
work rate, which must be prevented.  Comparing the direct work rate to the target rate enables the 
managerial level to be aware of the site condition and allows them to make effective decisions for 
improving it. When the target rate is defined, indicating influential factors, such as trade, complexity, and 
project stage, optimizes the decision-making process and allows the model to estimate the target rate more 
precisely, so that corrective decisions can be made at the appropriate time and excessive time is not spent 





1.3 Scope and Objectives  
The primary objective of this research was to define target rates and the goals that must be achieved 
throughout the entire process of improving on-site productivity, which in this research is specifically 
Activity Analysis. 
The second objective was to discover which factors influence the direct work rate and other activity 
category rates and to determine the indicators that should be considered when the target rates are set. 
The third objective was to develop a procedure and model for estimating the target rate for different 
categories and to evaluate the approximate number of projects that would be adequate for setting the 
target rates. 
1.4 Research Methodology 
The methodology for achieving the research objectives was as follows:  
 Complete a detailed review of the literature that focuses on construction productivity, Activity 
Analysis as an on-site productivity improvement tool, estimation theory and applications, and 
strategies for setting target rates for different indicators in different sectors such as social, 
economic, and physical. 
 Validate Activity Analysis tool for projects of different sizes (from relatively large to relatively 
small) with respect to two aspects: first, evaluating the activity level at the current stage of the 
project, and second, improving productivity continuously throughout the entire project.   
 Develop a comprehensive process for estimating a target rate based on significant indicators for 
all activity categories.  The new process was formulated using findings based on estimation 
theory and practice as well as on the published literature. 
 Conduct three case studies. Two of three case study projects included three- to four-day visits, 
several weeks apart. All sites were visited by the author. This data-collection procedure was 
conducted to further the validation of Activity Analysis as a continuous productivity 
improvement tool, and for the author to develop insight into factors affecting direct work rate and 
productivity.  




 Consolidate all of the data available and validate the target rate model. 
 Comment on the applicability of the process to other construction projects. 
 Provide conclusions and recommendations regarding future research. 
1.5 Structure of the Thesis 
This thesis presents the research objectives, methodology, and findings in five chapters that cover 
background information about construction productivity; activity analysis in detail; estimation theory and 
applications; case studies and statistical validations; target theory and applications; and finally, 
conclusions and recommendations.  
 
Chapter 1 discusses previous achievements with respect to productivity in the construction industry and 
provides details about methods of improving on-site productivity, such as Activity Analysis. It also 
clarifies the need for the construction industry to set target rates for different activity categories that 
labour performs during the day. The scope, objectives, and methodology to support the research goals 
have been presented. 
 
Chapter 2 summarizes the background information necessary for building a solid knowledge and 
understanding of the research needs, including (1) an introduction to construction productivity; (2) 
definition, procedure, and required end goals of Activity Analysis; (3) estimation theory and application; 
and (4) definition of and theory about target rates in different sectors. The close relationship of Activity 
Analysis and the setting of the target rate for different activity categories is identified. To provide a better 
understanding of this relationship, a much more detailed literature review of factors that affect the work 
performance of labour is provided. 
 
Chapter 3 presents the initial data collection and data analysis based on three sites visited by the author. 
This chapter includes the validation of Activity Analysis as well as the procedure for setting targets based 
on significant factors. A discussion of the significance of the results and the author’s detailed field 





Chapter 4 discusses the general principles for setting target rates and presents the sources of data used in 
this research. The adequate number of projects for formulating a suitable target rate is defined, and a 
procedure and model which estimates target rates based on significant indicators are introduced. 
 
Finally, Chapter 5 summarizes and presents the major conclusions and provides recommendations with 





































Chapter 2: Literature Review 
2.1 Construction as a Type of Production 
Construction is a unique type of production that requires in-depth exploration and explanation. The term 
covers a wide range, from slow, certain, and simple, also known as stodgy, projects at one end to quick, 
uncertain, and complex, known as dynamic, projects at the other. The “One-of-a-kind nature of projects, 
on-site production, and complexity (i.e., temporary multi-organization and regularity intervention)” 
separates construction from other types of production (Koskela, 2002). 
It is obvious that the individuality of a construction project is a relative measure, which could range from 
mass production of prefabricated housing on one end of the spectrum to a complicated and one-of-a-kind 
bridge structure on the other. “Site production” differentiates construction from manufacturers such as 
airplane building and shipbuilding, which strive to achieve a vision of repeatedly producing consumer 
products. In manufacturing, specialized facilities with appropriate technology and layout ensure the 
reliable flow of the product. With repetition, this network becomes manageable and is optimized to some 
extent. In contrast, construction deals with activities that are highly interrelated and complicated. On-site 
production relies on a primary design that involves a number of subassemblies with different 
specifications (Bertelsen, 2003). One of the major challenges associated with construction is the 
management of the subassemblies, which are constrained by the interaction and overlapping activities of 
different contractors, making it difficult to meet a fixed schedule.  
Another major factor that differentiates construction and manufacturing processes is their lifecycle. In 
manufacturing, the life cycle of a product on the market is long enough to enable the development of 
related research capabilities. In construction, a product’s lifecycle is the relatively short duration of the 
project to its completion date, thus making it more difficult to justify research.  The consequent lack of 
investment in research thus limits the development of innovations in construction process and technology 
and therefore threatens advances in this type of production in both local and global markets (Banik, 
1999). 
The combined effect of unique characteristics such as on-site, one-of-a-kind, and complex production is 
uncertainty. One of the factors that adds uncertainty to construction and could be considered unique is 
defined as rootedness-in-place. Factors such as the following make it difficult to determine precisely all 




1. Soil conditions that vary from one place to another 
2. Different wind loads and seismic conditions that exist in different locations 
3. Physical surroundings, both natural and artificial, that differ from area to another within the site 
4. Differences in codes and regulations in different locales, which require alternative approaches  
2.2 Construction Productivity 
Construction projects are built for industry, business, individuals, and governmental organizations. In 
short, this includes much of what surrounds us, including plants, buildings, roads, housing, systems for 
supplying water and disposing of waste, and many other facilities that are required to keep our modern 
society viable (Oglesby, 1989). Construction is one of the largest industries in the world. 
It has been the interest of researchers, engineers, owners, and contractors for decades to improve and 
maintain construction productivity at a variety of levels and for their own benefit. Estimation and goal 
setting for different sectors, as well as determining how best to achieve the goals without impacting other 
sectors have always been a challenge in this industry. An essential element for this research was to define 
productivity with respect to construction needs.  
Productivity is a general term whose definition varies based on different points of view, and a single 
industry measurement is insufficient (Crawford& Vogl, 2006). Definitions range from industry-wide 
economic parameters to the measurement of crews and individuals. Each of these measures has its own 
unique purpose (Thomas, 1990). 
In general, productivity is considered the relationship between input and output (Thomas & Mathews, 
1986). “Inputs, measured in dollars, include labour, tools and equipment, and materials. Outputs are 
deliverables that contribute to the completion of the project, whether it is cubic meters of concrete placed, 
tons of steel erected, or length of pipe welded” (Gouett et al., 2012). The major goal is to decrease the 
input and increase the output to a satisfactory level. This goal requires an understanding of what, how, 
and how much each factor affects productivity. An important constraint for an examination of 
productivity is to classify the level of detail required for the research and for different construction 
operations.   
For previous studies of construction productivity, researchers have devised a number of formulas based 





 Total Factor Productivity 
    
            
                                             
 
Total Factor Productivity (TFP) is an economic model that measures in terms of dollars, since the dollar 
is the only standard measure for both output and input (Thomas, 1990). 
    
                 
                
 
This model is useful for policy-making and evaluating the state of the economy, but it is not useful for 
contractors. It is inaccurate to apply this definition to a specific project or site because of the difficulties 
in predicting the input since it is influenced by different factors (Thomas, 1990). 
 Project-Specific Models 
Project-specific models could be used by the private sector for conceptual estimates related to individual 
projects. Output is defined as the number of units being completed. Input is defined as the dollars spent in 
order to complete a specific unit (Thomas, 1990).  
             
      
                            
 
As is clear, the metric of this formula is the unit per dollar. The goal is to maximize the productivity 
number because it indicates a greater degree of physical output gained from the same amount of money. 
The methods of improving this number are to reduce the dollar value of the labour, equipment, and 
materials or to increase the physical output. Based on research done 22 years ago, from one project to the 
next, little opportunity existed for significant decrease in equipment and material costs. Hence, a good 
approach was to address the labour cost and attempt either to decrease the labour cost or to obtain greater 
physical output for the same labour cost (Thomas, 1990). 
 Activity-Oriented Models 
An activity-oriented model is used primarily by contractors and defines productivity more narrowly than 
in the above definitions. In this definition, difference in equipment and material costs between projects 
become negligible, and the only constraint that remains important is the number of hours of work 
performed by labour on site, which is used to indicate input. Output remains the physical output, in units 
such as cubic yards, tons, or square feet, which generate the denominator. Since a variety of factors affect 




of units being completed in a work-hour (Thomas, 1990). This definition is hence termed “Labour 
Productivity.” 
                   
               
      
 
In this formula, the goal is to achieve a lower value because it indicates more physical output with the 
same number of work hours. The benefit of choosing labour work hours rather than labour cost is the 
result of the variation in labour cost, which differs based on location, economics, union versus non-union, 
and other factors. 
 Productivity Factor 
The definitions and formulas differentiate between productivity and the productivity factor, which is 
expressed as follows (McDonald & Zack, 2004):   
                    
                   
                                
 
This equation indicates an acceptable comparison between the actual productivity and what has been 
planned. The goal in the above formula is to maximize the productivity factor. A value of more than one 
is satisfactory, because the actual amount of the output that has been accomplished is greater than what 
was estimated. 
Of all the factors, the major one that affects productivity and that could be monitored and influenced is 
labour direct work, or physical output. Another way to look at this definition is as follows: 
                     
                
             
                   
                
  
If the estimated output equals the actual output, then work hours could be compared and the goal will be a 
reasonable minimization of the actual number of work hours. A lower value means fewer actual hours 
spent than were estimated. As defined above, an acceptable productivity factor appears to be less than 
one. If this value becomes greater than one, contractors and the managerial level become concerned, and 




2.2.1 Labour Productivity 
Many factors affect construction productivity, but it can be argued that the major ones appear to be type, 
scope, layout, and complexity. In the construction field, changing or improving such characteristics is 
difficult and sometimes impossible. One factor that is more amenable to monitoring, comparing, and 
improving is labour work. Labour productivity, or the output per hour worked, is considered one of the 
best indicators of production efficiency. Higher productivity levels usually translate into superior 
profitability. A sustainable improvement in labour productivity is also associated with economic progress 
because it generates noninflationary increases in salaries and wages (Rojas, 2003). 
2.2.1.1 Labour Productivity Trend   
An extensive collection of publications have stated that labour productivity has declined for the past 
several decades, especially in North America; this topic should therefore be carefully reexamined.  
The impact of labour in construction can be more effectively illustrated through the use of an example 
from Tucker’s research on labour productivity in 1986. A large petrochemical construction project was 
reported on by a major oil company located in the United Kingdom, with 2,000 tradesmen working 54 
hours a week. A schedule was prepared for 31 months of construction, which is theoretically 7,500,000 
work hours. A post-project analysis showed that about 1,700,000 work hours were lost to holidays, 
strikes, absenteeism, and late starts and early quits. Another 1,200,000 work hours were lost to weather, 
legitimate union activities, and other miscellaneous problems. Thus, of the 7,500,000 theoretical work 
hours, only 4,600,000 hours were even available for work on the job. In addition, about 1,000,000 work 
hours were spent on indirect work, such as handling material, cleaning up the site, maintaining 
equipment, and building temporary scaffolding and facilities. Another 300,000 work hours were spent in 
rework and in the correction of errors. The net result was that only 3,000,000 work hours were available 
for direct work, which is 50 % of the theoretical work hours. However, in reality only 1,500,000 hours 
were spent on direct work, which is only 20 % of the theoretical work hours (Tucker, 1986). This problem 
may be more severe in developed countries because of the higher labour wages, but large projects in third 
world countries likely have the same problem, with the difference being a lower labour cost. Both cases 
involve a negative result. 
Declining productivity, which implies that management and workers are performing worse and worse 




time, declining productivity will result in some combination of declining real wages, increasing real 
construction costs, declining profits, or lower quality (Rojas, 2003). 
Based on previous studies, labour productivity in construction has declined since the 1960s. Reports show 
that real output per unit hour in the US construction declined by an annual rate of 2.4 % to 2.8 % between 
1968 and 1980 (Allen, 1985; BRT, 1983; Stokes, 1981). More recent research using macroeconomic data 
shows that labour productivity has continued to decline at an annual compound rate of 0.48 % (Teicholtz, 
2001). On the other hand, studies based on microeconomic productivity data have reached different 
conclusions. Goodrum in 2009 reported that, for 200 sampled activities, labour productivity has improved 
at an annual rate of 1.2 % from 1976 to 1988 (Dai, 2009). 
As with other experts, Rojas and Aramvareekul (2003) measured productivity as output (constant dollars) 
per hour of work. Allmon et al. (2000) measured productivity in terms of unit labour cost, output, and 
direct work rates at the individual work task level. Based on the measurement of cost and physical output 
per unit hour of work, both studies generally found increasing construction productivity over the past few 
decades. The authors argue that the combined national data available for estimating trends in productivity 
are very poor and unreliable. The Bureau of Labour Statistics in United States does not report 
productivity trends in the construction industry, due to unreliable data. Rojas and Aramvareekul suggest 
that the mix of construction activities may be responsible for the indication of any sort of productivity 
decline. Individuals have been discouraged from using labour productivity data at the macro level to 
argue that the construction industry is performing worse and worse over time. Researchers have 
contended that no direct relationship exists between construction industry performance over time and 
labour productivity.  
A study of past and present trends in labour productivity proves that it is necessary for the construction 
industry to develop accurate labour productivity data in order to create the feedback loop required for 
analyzing the effects of different industry-wide initiatives. Improvements are usually achieved through 
trial and error, and this procedure requires coverage of a wide range of factors that may vary over time, 
such as price indices and labour wages. Labour productivity must also be evaluated consistently over 
decades so that comprehensive trends over time can be shown and compared. One solution could be a 
reliable metric that evaluates outcome. 
It has been argued that it is important for the construction industry to achieve continuous improvements in 




but not least, by setting achievable goals, the construction industry also needs to understand with an 
adequate level of accuracy the magnitude of labour productivity, expectations, and the range of 
improvement (Rojas, 2003). 
2.2.2 Factors Affecting Labour Productivity 
On construction projects, numerous circumstances may lead to a decline in productivity. Based on recent 
publications, a list has been compiled that covers most factors that affect construction productivity and 
that may also have an impact on labour productivity as well. The factors that lead to cost and/or loss of 
time need to be studied in order to identify the source of the problem as well as its influence on other 
aspects of the project due to the interrelated nature of construction procedures and the impact on labour 
productivity. These factors include the following (Zack, et al. 2004):  
 
 Absenteeism and the missing 
man syndrome 
 Acceleration (direct or 
constructive) 
 Adverse or unusually severe 
weather 
 Availability of skilled labour 
 Changes, ripple impact, 
cumulative impact of multiple 
changes, and rework 
 Competition of craft labour 
 Craft turnover 
 Crowding of labour or stacking 
of trades 
 Defective engineering, 
engineering recycle and/or 
rework 
 





 Labour relations and 
labour management 
tensions 
 Learning curve 
 Material, tools, and 
equipment shortages 
 Over-manning 
 Poor morale of craft 
labour 
 Out-of-sequence work 
 Dilution of supervision 
 
 Project management factors, 
such as incorrect mix of labour 
crews, improperly planned and 
implemented project initiation 
procedures, poor site layout 
 Schedule compression impacts 
on productivity 
 Untimely approvals or 
responses 
  Site or work area access 
restrictions 
 Site conditions, such as 
physical ,  logistical, legal, and  
environmental conditions 





Once the primary productivity loss has been detected for a specific project, the baseline estimate must be 
reconfirmed by the taking into account of all major parameters associated with the project. These 
parameters, which differ from one project to another, include the type of contract, the scope of work, the 
stage of work, and the complexity of the project. For an identified productivity loss, it is important not to 
compare the field productivity with a baseline that has been developed without consideration of the 
essential project characteristics (Zack et al., 2004). 
Another factor that has not been covered above and should be considered is the classification of the 
construction industry itself into four distinguishable industries: residential, commercial, industrial, and 
heavy construction. This classification is important not only because of different levels of magnitude of 
production in these sectors but also because of the essential differences among these sectors. Residential 
and commercial construction is labour intensive compared to industrial and heavy construction, which 
tends to be capital intensive. Residential and commercial construction projects are therefore expected to 
have lower productivity than industrial and heavy construction because the substitution of labour with 
capital produces a higher productivity value.  
Output mix is another labour productivity term, which indicates an evaluation of an average productivity 
value for each of the sectors. The labour productivity factor evaluated for the entire construction industry 
needs to be an average weighted for different sectors based on their proportion in the industry. Changes in 
the output mix affect labour productivity. The difference between the actual decline in productivity and 
changes caused by the output mix could thus be identified and differentiated (Rojas, 2003). 
Improvement in productivity through jobsite efforts may reduce the project costs by up to 30% (Kellogg 
et al., 1981). Craft workers as the major players, who execute construction process and activities, have a 
significant influence on labour productivity (Maloney, 1983). It is important to know what craft workers 
need and what affects their performance in order to achieve any improvement in productivity (Oglesby et 
al., 1989). Unfortunately, input from craft workers and their perception of the issues that influence their 
daily productivity have rarely been sought, either because it takes time from tasks that must be performed 
or because it is considered an infringement on management’s right to control the work. However, craft 
workers are certainly in an ideal position to know where and how much of site productivity is lost or 
gained at the workface. A better understanding of the factors that influence labour productivity from the 




resources, provide craft workers with better support, increase the motivation of the craft workers, and 
enhance their commitment to productivity improvement (Dai, 2009). 
2.3 Methodologies for On-Site Productivity Improvement in Construction 
2.3.1 On-site Productivity Improvement Methods 
Three important mechanisms that lead to observed productivity increases over the course of a project are 
the learning curve, the Hawthorne effect, and direct improvements to the construction process (Gouett et 
al., 2012). The learning curve is a typical productivity measure that is used at the beginning of any project 
or major work task. It indicates the familiarity of workers with project activities as the project work 
proceeds. The workers must become familiar with the site and its layout (such as washroom locations, 
material and equipment locations, and the pathways towards their jobs) and with project requirements 
(such as the level of quality required, the production output needed in order to meet the schedule 
requirements). Thomas et al. (1986) showed that as project tasks move forward, the craft workers become 
more familiar with their jobs and therefore are more efficient and profitable. The learning curve might 
also be measured later on during the project if the work is suspended or the crew is demobilized and 
remobilized. Since this curve is not integrated with a sufficient number of the factors which affect labour 
work on site, thereby the identification of any site productivity improvement due to the learning curve is 
limited. 
The Hawthorne effect states that if the workers are conscious of being observed, the productivity rate may 
increase. This effect was first found based on the National Research Council experiments at Western 
Electric's Hawthorne plant in Cicero, Illinois, in 1924, whose objective was to determine whether better 
lighting enhances productivity. The results showed that better lighting does improve productivity. The 
primary experiments led to additional ones in the late 1920s, which measured the effect of changes in 
working arrangements (i.e., work hours and breaks) upon productivity. Output did increase as a result of 
the changes implemented. Based on the work of George Pennock (1924-1927), who was one of the 
engineers involved in the experiments at that time; an interesting result later demonstrated, was that the 
output increased regardless of any changes made. His reports showed that the output increased even after 
the work condition had been returned to the baseline condition. What has been concluded from this 
research is that the attendance of an observer whose role is to measure a worker’s productivity will cause 




experiments conducted in the late 1920s, it has been shown that after an observer leaves the work place, 
productivity declines, even to the point of workers being fired for a deterioration in performance. No final 
result has yet demonstrated an increase in productivity because of the attendance of an observer who 
tracks the work trend in the actual workplace. This effect is hence artificial and temporary and is not the 
best method for improving construction productivity.  
In contrast with the productivity improvement methods mentioned above, direct improvement leads to 
more efficient and longer-lasting improvements (Gouett et al., 2012). Such improvements persist after the 
observer leaves the site. The focus of the research presented in this thesis was therefore on direct site 
productivity improvement methods, and the first step toward achieving the research goal was to determine 
how to gather data to improve on-site operations that are already underway. Henry (1991) argues that 
management should have a current measure of productivity if they are to make timely decisions. Factors 
that affect construction productivity and that ultimately affect labour productivity are discussed in the 
previous section. Of all of the parameters mentioned, labour, equipment, material, time, and cost are the 
factors that can be managed by the managerial level. Material is usually purchased by the administrative 
staff, and the quantity is certain and dependent on the design specifications and on the job task that needs 
to be performed. Supply and material are therefore limited, and this limitation reduces the number of 
factors that the managerial level can influence. Labour is statistically one of the most expensive resources 
used in construction and is the only one that can be easily controlled in the field. A satisfying assessment 
to monitor and evaluate the managerial level in their application of available resources, material, and 
particularly labour, for a job in hand must be an on-site measure and gathering data on the work site could 
fulfill this need.  
2.3.2 Approaches to Data Gathering For On-site Improvement Studies 
A number of methods and approaches have been established in order to gather data for on-site 
improvement studies that focus on the labour work flow on a work site: questionnaires, interviews, 
activity sampling, and recording present workface practices (Oglesby, 1989). Each of these methods has 
advantages and disadvantages and focuses on specific parameters. The following is a quick review of 
each of these approaches. 
 Questionnaires and Interviews for Craftsmen or Foremen 
One effective approach to gathering data for site improvement in the construction industry, which has 




they are knowledgeable, know what is going on, and have excellent ideas (Oglesby, 1989).  Experience 
has shown that workers and foremen often have a better perception and greater knowledge of site 
conditions than higher management. Interviews are also used primarily to add value and detail to the 
questionnaires, but since they are always conducted during work hours, their cost is highly visible, and 
employers avoid conducting them (Oglesby, 1989). If questionnaires are adequately prepared, they can 
have the following benefits: 
1. Raise questions that the managerial level may consider important or critical either to solve or to 
answer 
2. Identify sources of inefficiencies and delays and possible suggestions for decreasing them 
3. Provide a job-to-job comparison of methods, materials, management, and working conditions 
4. Identify barriers, such as some policies and resources 
5. Provide a valid and honest report that could be compared to management reports in order to check 
accuracy and identify the procedure and issues in the case of differences (Oglesby, 1989) 
Another approach that is more detailed than questionnaires is foremen delay surveys. The primary focus 
of this approach is to identify problems that are not within the foremen’s responsibilities or control. The 
concept is to determine the ratio of the hours lost for a variety of reasons to the number of workers 
involved in the delay multiplied by the entire number of workers who have been observed. The resulting 
percentage is a good approach for determining corrective actions (Oglesby, 1989). The advantages of this 
type of survey are as follows (Tucker, 1982): 
1. A fast and relatively easy procedure  
2. A way to reduce delay 
3. An effective tool for projects that involve serious productivity issues 
4. A way to identify and quantify obvious problems  
5. An excellent communication path between foremen and higher managerial levels 
The following are the disadvantages of both the questionnaires and the surveys (Oglesby, 1989); 
1. There is a lot of paper work 
2. They might cause serious friction within the crew and/or between the crew and the foremen 
3. Unsatisfactory reports from a foreman might cause fear and lead to the idea that higher 
management might consider him responsible for the problems 




 Work/Activity Sampling 
Work sampling measures how time is utilized by the labour force (Thomas et al., 1984). A suitable 
definition of work sampling is “An application of random sampling techniques to the study of work 
activities so that the proportions of time devoted to different elements of work can be estimated with a 
given degree of statistical validity” (American Institute of Industrial Engineers, 1989). Work sampling is 
designed to determine how active the crew members are during the operation under observation (Liou & 
Borcherding, 1986).  
The activities performed by the craft workers must be classified according to specific and well-defined 
categories. From 1972 to 1984, only two categories were used: direct work and non-productive work. The 
minimum sample size required was 800. From 1986 to the present, the categories of activities performed 
by craft workers have increased. In one company’s system, seven categories are used: direct work, tools 
& equipment, travel, transport, instruction, personal time, and delay. For ease of analysis, these categories 
are often combined into three major groups: direct work, supportive work, and idle time. It should be 
mentioned that the three major groups originated from the work in the 1970s and 1980s of researchers 
such as Henry W. Parker and Clarkson H. Oglesby. The minimum sample size required was increased to 
2000 when projects grew larger, with crew sizes greater than 1000 (Gong, Borcherding, & Caldas, 2008). 
In practice, the categories may be defined by the contractor who is in charge of implementing the activity 
sampling on the construction site. 
This approach provides timely information to management so that they can determine whether corrective 
action or detailed study is needed in order to achieve a higher degree of efficiency, based on increasing 
the direct work rate and decreasing delay (Liou & Borcherding, 1986). The fundamentals of activity 
sampling can be summarized in three points (Liou & Borcherding, 1986): 
1. Trends in the amount of crew time spent on direct work during work hours is important to the 
managerial level in terms of labour utilization 
2. Problem areas that cause work delays can be identified and managerial attention directed to the 
areas where it is most needed. The next step is to investigate the causes of the delays that have 
occurred, which could include insufficient information flow, inadequate material and/or 
equipment supply, poor engineering, extensive crew interference, inadequate construction 




3. A baseline and/or goal measure can be set up in order to determine improvement and to serve as a 
challenge for management and the workforce 
The three major approaches to activity sampling are as follows (Oglesby, 1989): 
1. Field Ratings, for which the activities performed by craft workers are divided into only two 
categories: working and not working 
2. Productivity Ratings, for which the activities are recorded in more detail and are presented more 
precisely by categorizing them into narrower definitions, such as direct work, contributory work, 
and unuseful work  
3. Five-Minute Ratings, for which the crew activities are recorded in shorter intervals 
Work sampling is an extremely useful device for providing an overall survey of a specific operation and 
is also an effective way to establish a benchmark for the managerial level as well as to determine the 
factors that affect the labour work on the site (Liou & Borcherding, 1986).  This method is easy to 
implement and less costly than other methods; it can be performed for a different levels of detail, ranging 
from a specific operation to an entire project; and it is applicable for projects of all types and sizes. Unlike 
questionnaires and interviews which were previously discussed, activity sampling does not require the 
time or involvement of foremen or craft workers.  
A major difficulty with the work sampling is that direct work does not necessarily correlate with unit rate 
productivity (Thomas, 1991). For example, a craft worker may spend 3 hours welding a pipe, while 
another worker may take only 2 hours to weld the same pipe. This discrepancy could be the result of the 
skill level of the workers being observed, the work methods, and/or the types of tools and equipment used 
(Gong, Borcherding, & Caldas, 2008).  
Of course, good on-site productivity cannot be achieved when labour spends excessive time waiting or 
engaged in personal activities. Another issue that may arise during work sampling occurs when the person 
who is tracking the craft workers on site makes them uneasy while tracking them, or does not understand 
the definition of the categories so that the crew is tracked differently from what is expected, or is unable 
to take quick snapshots on site and misses the craft workers performing activities that are common 






 Recordings as an Approach to Improving Workface Practices  
Henry W. Parker (1972) states that the techniques explained above are used for an immediate evaluation 
of an operation or a task. Sometimes indicators, such as concern on the part of the managerial level, lead 
to a more in-depth evaluation of an operation or a task. It has been reported that recording methods such 
as stopwatch studies, observation techniques, and time-lapse motion pictures will lead to job 
improvement, work simplification, and cost reduction. The steps involved in determining the use of these 
recording methods are as follows (Parker, 1972): 
1. How the job is currently being completed needs to be recorded in full detail 
2. The objective of the job needs to be completely understood, and the data needs to be analyzed 
based on the objective. The flow of the crew and materials, excessive time required to perform 
specific tasks, and activities that are not required but that take place must all be completely 
monitored 
3. The development of new methods that lead to a more productive site is necessary at this stage in 
order to correct problems such as difficult maneuvering of craft workers, difficulty accessing 
material, and excessive time spent on tasks  
4. The specific method must be chosen and implemented 
The documentation being recorded, also referred to as the job record, can take different forms based on 
the application and specific purposes. It could be targeted at factors ranging from overall cost to site 
productivity and labour organization, and could take the form of descriptions or photographs of the job. A 
detailed study that covers site layout, labour, equipment, tools, and material handling should start with the 
big picture and then gradually focus on the smaller sections of a task or an operation. If the small detail 
does not meet the big-picture goals of the entire project, time is being wasted on irrelevant details. For 
example, without knowledge of how a specific task is performed, it is impossible to consider how the 







2.4 Activity Analysis 
2.4.1 Continuous Improvement Process 
Based on historical studies of construction operation improvement methods, in1989, Oglesby, Parker, and 
Howell made an outline of a five-step procedure, as follows (Oglesby, et al., 1989): 
1. Gathering sufficient data 
2. Analyzing that data 
3. Identifying the problem 
4. Develop a new or revised method 
5. Implementing the new method 
In 2004, Hans Picard employed the same approach while discussing work sampling, with the difference 
that he combined the steps established by Oglesby et al. and eliminated the fifth step, which is critical for 
activity sampling. 
A relatively important step not mentioned in either of the above approaches is that after implementing the 
changes on site, it is critical to reevaluate the site to ensure that the changes have led to improvements. 
Although Jenkins and Orth (2003) studied the monitoring and validating of work sampling improvements 
by implementing work sampling studies in regular time intervals (Gouett et al., 2012), Activity Analysis 
has introduced a more comprehensive method than those previously discussed. 
2.4.2 Introducing a Comprehensive Workface Assessment Method 
Activity Analysis is a guide produced by the Construction Industry Institute, Research Team 252-2a in 
the summer of 2010, which may be the most comprehensive method established for measuring the direct 
work rate and continually improving it while the project is in progress. "Activity analysis is defined as a 
continuous process of measuring and improving the amount of time that craft workers spend on actual 
construction. This measure is referred to as tool time, wrench time, or direct work time" (Gouett et al., 
2012). 
In other words, Activity Analysis establishes a cyclical approach to the identification of on-site problems 
that inhibit productivity, to the proposal of solutions to these problems, and to the measurement of the 
improvement in the direct work rates. The major goal is to reduce activities that do not actively advance 




The combination of this updated workface assessment method with a continual improvement process 
makes Activity Analysis superior to work sampling (Gouett et al., 2012). Activity Analysis is a five-step 
approach, as follows:  
1. Plan Study: This step includes defining the objectives and scope, as well as determining other 
relevant details, such as the population, activity categories, and roots and times.  
2. Sample Activity: A representative data sample is determined. Each discrete data sample or 
observation is categorized as direct work, preparatory work, tools and equipment, material 
handling, waiting, personal, or travel. 
3. Analyze Data: Once the data have been collected, they are tabulated and analyzed in several 
different ways in order to determine which of the activities are beyond the acceptable range. This 
step also identifies the obstacles that lead to decreases in productivity. It should be mentioned that 
each category is defined as the ratio of the number of categories observed in a specific hour to the 
total observation for that particular hour. 
4. Plan Improvements: After the sources of unacceptable variances are identified, several potential 
solutions for improving productivity could be considered. The recommendations need to be based 
on consideration of factors such as feasibility, logistics, and cost. 
5. Implement Improvements: In the final step, the improvements selected in the planning stage are 
implemented in order to increase the direct work rate. 
The major factor that distinguishes Activity Analysis from previous construction operation improvement 
methods is the continuous process that connects the first step to the fifth step. The following are the 
benefits of this approach: 
1. To make sure that, after the implementation of the recommendations/changes, the direct work has 
improved. 
2. The initial set of data produces a baseline and datum so that all cycles have a common basis of 
comparison. The record of results produced by the entire study thus clearly indicates 
improvement between cycles and provides a good database for the comparison of similar projects 
at similar stages. 
In general, Activity Analysis is an effective method of identifying an improvement trend and of enabling 




At the big-picture level, Activity Analysis is similar to continuous observation studies and it has the 
following advantages (Gouett et al., 2012): 
1. Ability to canvas an entire construction site  
2. Lack of disruption of the work activities of craft workers or foremen  
3. Greater likelihood of craft worker acceptance than with continuous observation  
4. Desired level of accuracy enabled by statistically reliable techniques  
5. Identification of specific areas for improvement 
Another benefit of Activity Analysis that is worth mentioning is the finding of Michael C. Gouett (2010) 
while working on Activity Analysis. He pointed out the importance of the minimum sample size. Before 
the field trials, the minimum sample size was determined according to a binomial distribution equation 
that had been verified by several researchers. His research procedure was based on his theory that since 
more than two categories exist, multinomial distribution was the key, and his studies also led him to 
confirm his theory. At this stage of the research, the required minimum sample size increased, so that a 
site of 110 workers required 384 observations per hour. Because this number was almost impossible to 
achieve, the actual number of observations was then decreased, which only increased the error. Gouett 
then evaluated a method that determined the maximum number of observations for the worst case. The 
outcome was based on Thompson’s (1987) work. This approach indicates that with a confidence level of 
95 % and an error of 5 %, which are acceptable levels for the construction industry, regardless of the 
population size, 510 samples is adequate for each observation period (Gouett et al., 2012). 
The disadvantages of activity analysis include the following:  
1. Less efficient on sites where craft workers are spaced far apart  
2. Observations need to adhere to stringent levels of accuracy and consistency  
3. Potential for individuals to behave differently 
The Guide to Activity Analysis report and Gouett (Gouett et al., 2012) validate this method by providing 
data related to the percentages of direct work improvement from several projects and companies. These 
data were compiled and analyzed according to the cycle. Based on what has been recorded, cycle 2 results 
showed an average of a 16.89 % higher direct work rate than that for cycle 1. The cycle 3 direct work rate 
was significantly higher (17.81 %) than the cycle 1 rate. Compared to cycle 1, cycle 4 had a direct work 




2.4.3 Further Requirements 
Setting Targets 
One of the requirements for increasing the success of Activity Analysis as a continuous productivity 
improvement process is the setting of goals. Goal setting has two major benefits: 
1. Setting goals prevents time being spent achieving levels of improvement that are infeasible or 
illogical. 
2. Setting goals enables the improvement process to proceed efficiently so that it leads to further 
improvements and also prevents loss of effectiveness. 
It has been argued that management should set targets based on the first cycle of the process.  
The rates need to be ambitious yet realistic. The purpose of Activity Analysis is not to achieve an 
impossible direct work rate of 100 % and a personal time rate of 0 %, but rather, it is to reduce or remove 
the barriers to achieving a higher direct work rate and less personal or wasteful activity. 
During the evaluation of target rates, several factors that affect productivity and that were previously 
discussed must be considered, including but not limited to type of trade, project type, stage of the project, 
and weather. During each cycle of Activity Analysis all of these factors must be reviewed and revised if 
necessary. The following discussion of trade and stage of the project is presented as an example of how 
the above factors influence the direct work rate.  
Based on a two-year case study and data gathering conducted by Oglesby in 1989, it was concluded that 
the direct work rate varies between trades. A typical direct work rate for pipefitters, electricians, and 
riggers could be as relatively low as 27 % to 28 %, compared to those of painters, labourers, and 
teamsters which are 42 % to 46 % (Oglesby, 1989). It could be argued that the complexity of the job, the 
location, and the number of crew involved affect this percentage for different trades. It is therefore 
inaccurate to set one target rate for both pipefitters and labourers, for example, because pipefitting work is 
more complicated and does not reflect the high direct work rate that is appropriate for labourers, and from 
the perspective of the labourers, whose work is less complex, the target rate suitable for pipefitters would 
be below what could possibly be achieved during a day. 
In the early stages of a project, especially if it is a Greenfield construction project, the direct work rate is 
potentially very high because there are fewer barriers, and the site is more open for operation In regular 




accomplished more easily. Targets are thus set at higher values than in the next stages of a construction 
project, which can be referred to as Brownfield, when the number of barriers increases; when it may be 
harder to maneuver; and when labourers are mostly replaced by electricians and pipefitters, who require 
more planning. For this reason, consideration must be given to the stage of a project when target rates are 
set (Gouett et al., 2012). 
Although setting target rates for different activity categories is essential for Activity Analysis because it 
provides project goals for all personnel involved, it is not an easy task in view of the many changes in 
project characteristics that occur while the project is in progress and in view of all the factors that must be 
taken into account during the tracking and analyzing (Gouett et al., 2012). 
Despite these advantages however there is very little information available on target rates, and nothing in 
the archival literature based on how to set them. 
2.4.4 Summary 
In conclusion, three major points that define Activity Analysis and identify this method as a more 
comprehensive method than work sampling have been discussed: 
1. Activity Analysis includes significantly more detailed observations than other methods. 
Observations are typically broken down into seven or more categories: direct work, preparatory 
work, tools and equipment, material handling, waiting, travel, and personal. These categories are 
monitored for each of the crafts on a jobsite. 
2. Activity Analysis provides more detailed results than other methods. The practice of conducting 
detailed observations during every working hour of the day and of separating them out by craft 
provides an enhanced descriptive assessment of how effectively craft workers’ time is being 
utilized. 
3. Activity Analysis is a continuous improvement process. Activity analysis relies on a continuous 
process of improvement through observation, identification of areas for the implementation of 
improvements, and reassessment (Gouett et al., 2012). 
2.5 Estimation Theory and Applications 
Estimation theory in construction will play an important role in setting target rates for Activity Analysis. 




To estimate is, “To form a rough judgment regarding the value, size, weight, degree, extent, and quantity 
of; to rate by a rough calculation; to fix a worth of; compute or calculate approximately; to reckon” 
(Bledsoe, 1992). The approach to the estimating process varies depending on the point of view, the 
experience of the individual, the employer, and the work culture in which they work (Westney, 1997).  
Types of estimation can be classified as follows (Westney, 1997): 
1. How the estimate will be used 
2. The type, quality, and amount of information available for preparing the estimate 
3. The range of accuracy desired 
4. The calculation technique used to prepare the estimate 
5. The time allotted to produce the estimate 
6. The method of input in order to obtain the desired output (computer, manual forms) with respect 
to preparing the estimate 
7. The phase of the project (feasibility, appropriation, and construction) related to the estimate 
8. The perspective of the preparer (owner, contractor, insurance company, etc.) 
2.5.1 Estimation in Construction 
In construction, from concept to completion of a project, cost estimation plays a key role in the decision-
making process (Ahuja & Campbell, 1988). Six primary aspects of that role are as follows (Westney, 
1997): 
1. Provides an assessment of capital cost for a specific piece of work or for the overall project 
2. Forms a foundation for planning and control by identifying the scope of work and the relevant 
estimated cost 
3. Delivers basic information from the project such as hours, resources, tasks, and durations, 
information required for the preparation of the schedule; also states resource requirements such as 
labour, material, and construction equipment 
4. Provides the financial input required to prepare a cash flow curve, which is defined as the 
schedule of payments that an owner has to make over a time period in order to build a typical 
project and which depends to a great extent on the type of contract  




6. Ties together within a single document the relevant project information, such as idea generation, 
team participation, clarity, and buy-in and leads to a much faster procedure for a variety of 
evaluations     
2.5.1.1 Approaches to Cost Estimation 
Cost estimation, which is usually referred to in construction as just “estimation”, covers a very wide range 
of construction evaluation perceptions, and many factors affect different aspects of this process. Powerful 
assessment models are therefore required. Therefore, cost estimation could be the best indicator for 
overviewing different estimation theories and their applicability (Westney, 1997). 
The origin of all estimating techniques is an estimating algorithm or formula. The aim is to transform 
technical and programmatic information about a project into the desired output through the use of a 
predefined algorithm. It should be mentioned that the formulas are defined in terms of cost estimation. A 
very simple form of cost-estimating algorithms, which are referred to as cost-estimating relations (CER) 
appears as follows: 
                                  
where Cost resource is defined as dollars (total, labour, material, etc.) or as time (labour hours, equipment 
rental hours, etc.), Factor measures the resource/unit of measure (man hours/ft
2
 of pipe), and parameter is 
defined as the quantity of the estimated unit item (Westney, 1997). 
From a mathematical point of view, CERs are stochastic, deterministic, or a combination of both. The 
stochastic point of view is referred to as parameter estimating in cost assessment and is based on 
hypothetical cost relationships and statistical analysis. In parameter estimating, the evaluation is based on 
measures other than the units of the item. The deterministic point of view is known as detail unit cost or 
line-item estimating and is based on specific and definitive cost relationships (Westney, 1997). As an 
example, to evaluate the cost of a concrete foundation that will support a large pump, the simplistic 
approach to differentiating these two definitions is as follows (Westney, 1997): 
Parametric estimating: $ of concrete=$5 concrete/$100 of pump cost×$120,000 pump cost 
=$6,000 








It is worth mentioning that with both methods, a number of adjustments are made throughout the steps in 
the estimate in order to ensure that the final outcome covers all the criteria identified as the basis of the 
estimate (Westney, 1997).  
Hendrickson (2008) has looked at big-picture approaches to construction cost estimation without any bias 
or preference for one method over others and has defined four distinct categories of cost estimation: 
 Production Function 
In microeconomics, this approach is defined as “the relationship between the output of a process and the 
necessary resource.” In construction, it may be expressed as the volume of construction (output) and 
various production factors such as labour, equipment, and material (input). For instance Q as output could 
be a function subject to several input factors x1, x2… xn, based on mathematical and/or statistical methods. 
An example of a production function is the relationship between the size of the building (ft
2
) and the input 
labour (labour hours/ ft
2
) (Hendrickson, 2008). 
 Empirical Cost Interface 
This method, which requires statistical inference, relates the output to several important characteristics of 
the system so that the best parameter values in an assumed cost function can be evaluated. It should be 
mentioned that with this method, regression analysis is compulsory. 
For both of these categories, economies and diseconomies of scale are typical. Scale economies occur if 
the average unit cost decreases with a greater project size, in contrast to the average unit cost increasing 
as the project size increases, which results in scale diseconomies. Empirical data are required in order to 
establish the economies of scale for various types of facility. A linear scale exists if the focus is on only 
one variable. For example if the variable is the facility capacity and the response is the construction cost, 
then the cost relationship could be evaluated as follows (Figure 1): 





Figure 1: Linear Scale 
It should be mentioned that a and b are positive constants determined based on the historical data 
available and that this function is applicable only for a specific range of the variable x.  If the costs for 
points x = c and x = d are known, the cost for any point in the range between c and d could be evaluated 
by a linear interpolation. This function is applicable for the evaluation of costs such as those for a school 
building based on the floor area if the unit cost per square foot of floor area is known for school buildings 
and for a specific size limit (Hendrickson, 2008).  
A non-linear cost relationship is often used in evaluating the total or partial cost for a new industrial 
processing plant based on the known cost of an existing facility of a different size. This term is referred to 
as the exponential rule. For example, to estimate the cost of a new facility with a defined capacity Q, from 
empirical data, the following assumption may be made (Hendrickson, 2008): 
     
 
  
       
where yn and Qn are defined as the cost estimate and the capacity for the existing project, respectively, and 
m ranges from 0.5 to 0.9 depending on the facility type. The above equation can be simplified as follows:
 
      
Figure 2a indicates an increasing return (0<b<1) to scale and figure 2b indicates a decreasing return 










Figure 2: Nonlinear Scale 
 Unit Costs for bill of quantities 
The initial step in this approach is to break down a process into a specific number of tasks that must be 
achieved for a project to be completed. The quantity of the tasks is evaluated and a unit cost is allocated 
to each task. The total cost is then calculated through the summation of the quantities multiplied by the 
corresponding unit cost. It is worth mentioning that while this method might seem straightforward, it 
requires a great deal of effort in its application. Two methods are that illustrate unit cost estimation are 
described below (Hendrickson, 2008).  
The first is the simple unit cost method, which is defined as follows (Hendrickson, 2008): 
  ∑    
 
   
 
where n is the number of tasks decomposed, Qi is the quantity of the i 
th
-element, and ui is defined as the 
equivalent unit cost. 
The second approach is referred to as the factored estimate formula, which is more common in process 
industries. Based on this method, the total project cost is estimated as the cost of purchasing and installing 
the major components of the equipment along with their supplementary items. The total cost of a project 
is estimated as follows (Hendrickson, 2008): 
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where Ci is defined as the purchase price for item i,,and fi is a factor that accounts for the cost of the i
th 
required supplementary item. It is worth mentioning that this formula is based on an evaluation of the cost 
of the supplementary items, either as a fraction or multiplication of the purchase cost of the equipment. 
 Allocation of joint costs 
The idea behind this approach is to produce a cost function for an operation based on the assignment of 
the expenditure to existing accounts. Ideally, there should be an informal relation between the allocation 
of joint costs and the category of basic costs which are classified as (1) labour, (2) material, (3) 
construction equipment, (4) construction supervision, and (5) general office overhead. It should be 
mentioned that, in many instances, this relationship might not be defined or even exist (Hendrickson, 
2008). 
2.6 Target Rate Theory and Applications 
The dictionary definition of target is “an object or area toward which something is directed; one to be 
influenced or changed by an action or event; a desired goal.” A target could be measured and defined 
differently based on the objective and the point of view; it could be evaluated as average, goal, baseline, 
critical value, minimum/maximum, or even as an inflection point. What is certain is that a target is a value 
that must be achieved by the following of specific steps and procedures as well as by the detection of 
factors that influence the rate and the minimization of those that are barriers to achieving the target rate. 
Different sciences, such as computer, engineering, social, environmental, medicine, and business, set 
target rates for different purposes. In construction, setting targets is limited primarily to productivity: cost, 
schedule, and quality, all of which are dynamic in nature. A number of challenges are therefore inherent 
in the target-setting procedure. To provide a clearer understanding of this section, the following examples 
of setting targets in different fields are provided and illustrate the importance and advantage of doing so.  
In Finland, Laitinen and Rouhomäki (1996) reported high accident rates in the building industry prior to 
1996. They argued that the safety inspections carried out at Finnish sites was ineffective and therefore 
developed a new method of running standard weekly inspections, based on participation and the 
principles of performance management. In consultation with the company’s safety personnel, eight safety 
rules were formulated and were applied at two sites. After a baseline result was determined based on the 
first observation, an information meeting was arranged for all workers. The safety index from each 




1992, with the goal of reaching the targets in March 1993. The average safety index for the first project 
was 60 % in the baseline phase, and based on a variety of standards, the goal was set to be a minimum 
safety index of 80 %. After two months of feedback, the index increased to 82 %, and by March, an 
average index of 89 % was achieved. For the second project, the baseline average rate was 67 %, and the 
minimum goal to be achieved was set at 85 %. The average value attained by March was 91 %. The 
increase in the safety index to an overall average of 90 % also led to improvements to nearly   100 % in 
the sub-indexes, such as protection against falling, machine safety, scaffolding, and the use of personal 
protective devices. The authors believed that the success of their method was due to the involvement of 
supervisors, the information meetings, the goal setting, symbolic rewards, and weekly feedback (Laitinen 
& Rouhomäki, 1996).   
Based on a study conducted by McGill University and the University of Toronto in 2010, it was reported 
that in North America and Western Europe, of students who enroll in four-year universities, 25 % never 
finish. Factors such as lack of clear goals and motivation, disorganized thinking, mood dysregulation, 
financial stress, and relationship problems may lead to academic performance difficulties and increases in 
the course dropout rate (Braxton et al., 2004; Dale & Sharpe, 2001; Kuh, Kinzie, Buckley, Bridges, & 
Hayek, 2007). Researchers created two sets of experiments with the goal of improving educational 
performance, validated the results through statistical models, and then indicated which program was more 
beneficial. Previous studies have shown that personal goals reflect meaningful personal objectives that 
guide perception, emotion, thought, and action (Elliot, Chirkov, & Kim, 2001; Wiese & Freund, 
2005).The first program therefore involved the students setting and defining personal goals during their 
university studies as well as determining the procedure for achieving them. The goal-setting approach was 
formalized, intensive, and online. The second set of experiments was a control task program. Eighty-five 
first-year McGill undergraduate students participated in the experiment, whose duration was four months. 
Half were randomly chosen for the first program, and the remainder of the students joined the second 
program. The baselines for both groups at the beginning of the study were equivalent. At the end of the 
study, when the results of the two programs were compared, the first program proved more beneficial 
because the group who completed the goal-setting exercise achieved three objectives that the second 
group was not successful in accomplishing: increased GPAs, higher probability of maintaining a full 
course load, and reductions in self-reported negative affect and emotions. The first method was 




students. Figure 3 shows the GPA results for both programs at the end of the study (Morisano, Phil, 
Shore, Hirsh, & Peterson, 2011). 
 
Figure 3: Overall grade points for goal & control group before and after the study 
An additional example that illustrates a successful target-setting procedure and implementation is based 
on an approach known as Six Sigma, which is described as a philosophy, methodology, and breakthrough 
strategy for solving problems (Dedhia, 2005). Six Sigma was first developed by Bill Smith at Motorola 
during late 1970s, with the objective of providing control at the parts per million (PPM) level. This 
method focuses on measuring the quality of a product or services, reducing variations, deriving process 
improvements, and reducing costs. It uses a set of statistical and management tools that can create leaps in 
improvement. This approach has a failure rate of 3.4 parts per million, or a 99.99966 % defect-free 
product (Dedhia, 2005). Pande and Holpp (2002) defined Six Sigma as a statistical measure of the 
performance of a process or a product, a goal that reaches near perfection with respect to performance 
improvement, and a system of management for achieving lasting business leadership and world-class 
performance. This methodology can be applied regardless of product complexity or dissimilarities 
between different products and processes. Higher sigma values indicate better products and procedures 
with fewer defects per unit of service. It has been argued that a 3.8 sigma value indicates correctness      
99 % of the time, which may seem satisfying, but a 1 % error rate may be equivalent to a large number of 
mistakes. As Chowdhury (2001) states, a 1 % error rate is equivalent to the loss of 20,000 pieces of mail 
every hour and four accidents per day at major airports. With Six Sigma, the desired goal to be achieved 
is determined differently in different organizations, but usually follows a cycle that includes five phases. 
In the entire cycle procedure, the first step is the most important and has the most impact on the other 




measuring and analyzing the data to identify the root of the problems that are to be solved. The next step 
is to determine a solution and implement it, and finally to control the improved performance in order to 
maintain the desired level (Pheng & Hui, 2004). Based on the many books and articles that have been 
published since 1999 with respect to Six Sigma and its implementation in a variety of areas, Six Sigma 
has been found to have significant benefits: (1) a decrease in the amount of work in progress; (2) 
improvement in capacity, output, customer satisfaction, process flow, and less inventory in raw material 
and finished product; (3) an increase in productivity; and (4) a reduction in cycle time. The following are 
some of the successes achieved through the use of Six Sigma in recent years (Dedhia, 2005): 
1. The Motorola Legal Department took two years for a patent application. Bob Galvin wanted the 
patent department to determine how to make the application time less than 90 days. Using the Six 
Sigma tools, the patent department reduced the time to somewhat less than that, with the shortest 
time being 17 days. Motorola generated a savings of $1.5 billion over an 11-year period. 
2. The cost of a Japanese patent system’s application process was reduced from $48,000 to $1200 
for each filing. 
3. The National Science Foundation achieved a reduction in the number of sick people evacuated 
from Antarctica to 22 % with help from Raytheon Corporation with respect to finding ways to 
pre-screen scientists prior to engaging them. 
4. The local government of Fort Wayne, Indiana, filled 98 % of the city’s potholes within 24 hours 












Chapter 3: Validation of Activity Analysis 
While the effectiveness of Activity Analysis has been validated in general, it had not been applied in the 
Canadian business and project environment until this study. Doing this was necessary to gain insight into 
its proper application in Canada and to isolate key factors that would influence subsequent setting of 
target rates. 
3.1 Background 
As discussed in the literature review, Activity Analysis as a “continuous productivity improvement 
guide” has been executed and validated by previous research work on this tool. The hypothesis that 
Activity Analysis, as a continuous procedure, can improve the direct work rate has been validated from 
two distinct perspectives (Gouett et al., 2012): 
1. The completion of case studies of six projects has verified that Activity Analysis as outlined is 
logically feasible. 
2. The collection of data from two major contractors who completed the Activity Analysis cycle for 
16 construction projects has verified this tool as a continuous productivity improvement process 
by indicating the improvement in the direct work rate compared to the initial study. Figure 4 
shows the improvement in the direct work rate achieved through each cycle. 
 




The purpose of this chapter is to provide results and recommendations based on an Activity Analysis 
productivity study of three project sites designated Southwestern and Southeastern Ontario. It also 
provides input to subsequent target rate setting.  All three sites had the same contactor. The South- 
western Ontario projects, which also had the same owner, were visited a first time, followed by a period 
of implementation and a second visit to each site. The Southeastern Ontario project was visited only once 
and is discussed at the end of this chapter. For completeness, the data and analysis are reported for each 
site visit. The chapter also includes a detailed section about communication with craft workers on site. 
It is also noted here that exact details of project operations; project locations; and the names of the 
contractor, subcontractor, and owner are not provided because of their proprietary nature. This restriction 
allows the author to present some of the project specifics, including all results from the studies, while 
maintaining the contractor’s anonymity.  
As mentioned, craft workers from each trade were observed in their typical daily activity on an hourly 
basis. Each individual observation was taken instantaneously during specific, randomized routes 
throughout the day. Workers’ activities were classified as one of seven categories: direct work, 
preparation work, tools and equipment, material handling, waiting, travel, or personal. Figure 5 shows the 
form used during the site visits. 
 
Figure 5: Activity Analysis sheet 
Date Day ONE
1 Start Time 7:00 Stop Time 8:00
Category
Head Count
Craft PF Civil Operator NA
Identifier 
Direct Work IIII IIIIIII III 14







Personal IIII II 6


























There is a design issue that 
prevents pipefitters from 
working.





After each site was visited, data were compiled and analyzed in order to determine the rates for each 
activity on an overall, hourly, and trade-specific basis.  The results from the second visit to each site 
enabled a more in-depth comparison and investigation, as explained in the later sections of this chapter. 
Explicit details about site-specific conditions such as location, weather, and the number of each trade are 
noted. Both positive and negative factors that could have affected the productivity and activity rates at 
each site are also provided.  
3.2 Procedure of Implementing Activity Analysis for Continuous Improvement 
The quantitative results for the Activity Analysis for each site are divided into three sections: overall, 
hourly, and trade-specific. The overall rates show how the site performed on average in each of the seven 
categories across 3 or 4 days. The hourly analysis breaks down the data into each of the working hours in 
each day in order to provide a better understanding of how direct work and other activities fluctuate 
throughout the day. Finally, a trade-specific analysis was performed in order to compare how each trade 
spent their time during the 3 or 4 days. The analysis of each trade permitted a comparison of each 
corresponding subcontractor between sites. Data were collected on an hourly basis. Each observation 
noted both the activity and the trade, and tables were created. When the trade designation was unclear, 
ambiguous observations were recorded and later applied proportionally based on trade head counts 
(reported as NA). Qualitative notes were also taken to be combined with the statistical results in order to 
enhance the interpretation of the data. It should be mentioned that this research was conducted for the 
purposes of site productivity studies only; neither craft workers nor personnel in charge were studied or 
recognized individually. 
As discussed in the literature review, Activity Analysis is a procedure that continuously follows five 






Figure 6: Activity Analysis Procedure 
These steps were followed during the implementation of Activity Analysis as a continuous improvement 
process on the sites studied. To clarify Figure 6, it should be noted that the continuous nature of the 
improvement process is indicated by the connection of the implement improvements step with the plan 
study step. The purpose of this connection is twofold. First, as Jenkins (2003) argues, it should be proven 
that the changes implemented created an increase in the direct work rate. Liou and Borcherding (1986) 
stated this concept best: 
“In order to improve productivity, one has to measure labour performance against some sort of 
standard before and after improvement measures have been introduced to reveal the usefulness of 
the corrective action.”  
Comparing the first study with the second reveals the results of the changes. Secondly, once a second 
study has been conducted, the results can be used to identify further productivity barriers that may have 
arisen since the first study or that were not identified earlier. This feature creates the cyclical process of 
conducting the study, analyzing the results, implementing improvements, conducting another study to 
validate changes, and using the results for further improvement. The schedule of conducting studies 
should not be predetermined; instead, it should reflect the needs of the individual construction project. For 




conducted relatively quickly, because determining early on whether direct work rates have improved is 
important. However, if the improvements required are minimal and may have only a minor effect on 
direct work rates, another visit may not be required for several months (Gouett et al., 2012). 
3.2.1 Best Procedure for Introducing the Craft Workers to the Study 
The initial strategy for explaining the role of the observers at a site was to brief the site superintendent 
and general foremen about the purpose of the study and subsequently to have the message passed on to 
workers from a familiar supervisor. Although nearly acceptable, this strategy led to miscommunication if 
there was any slight misunderstanding on the part of the superintendent or foreman. It also prevented a 
breaking-the-ice initial contact between the observers and the workers. Following several visits to 
different sites, it was determined that a brief, personal introduction to all craft workers during the morning 
toolbox meeting would be the most effective method of gaining the support of the workers during the 
observations. As Activity Analysis experts have always suggested, a craft information session is critical 
for explaining the purpose of the study and avoiding any ill will or altered behaviour on the part of the 
workers being observed. Giving a personal speech to the workers offers the observers the chance to 
extend candid, open invitations for the workers to ask any questions they may have about the study. The 
observers can emphasize that neither individual tracking (i.e., names) nor the specific timing of tasks will 
be recorded. Furthermore, the open communication channel can provide an opportunity for workers to 
speak directly about their discontent with any aspects of site organization or management. These 
anonymous testimonies can be very valuable as supplementary information. 
Observers should arrive early (15-20 minutes before the start of work) to ask permission of the site 
superintendent or foremen to speak for 1-2 minutes at the beginning or end of the morning toolbox 
meeting. If any major subcontractors are on site, they may hold separate toolbox meetings in their own 
trailer. In this case, a priority decision must be made, with the possibility of visiting the second trailer 
either during the first morning break (not recommended, although acceptable depending on the attitudes 
of the specific workers) or during the second day’s morning toolbox meeting. 
It should be mentioned that the more open and honest observers are about the research and the goals of 
the observation, the more relaxed the craft workers will be while working. The main objective is to 




In the absence of craft identification markers, an added benefit of visiting each trailer for the morning 
toolbox meeting is the ability to recognize the faces of the workers in each trade. Less time is then 
required for identifying each trade during the data collection. 
3.2.2 On-Site Responsibilities of the Observers  
Approach 
A reference document that provides full details about Activity Analysis should be provided for the 
engineers in charge. It should be explained to the project coordinators that, after analyzing the data and 
based on the observations, the observers may develop ideas in collaboration with site management in 
order to increase the direct work category. The explanation should include the information that the next 
step will be the implementation of the ideas with the cooperation of the site leadership and that a second 
visit will be required in order to evaluate the resulting changes. 
A lesson learned from previous site visits prior to this research is that it is more effective to interact with 
the site project coordinators regarding both the recommendations and their implementation. People are 
motivated to make changes when they understand the reasons for them and have contributed to the change 
process. The main goal is to have both parties confirm the recommendations as well as how and when to 
implement them. Without their coordination Activity Analysis would not be an effective tool for the site 
and the data gathering would be wasted time. There should be constant communication between the 
observers and the project coordinators regarding what has been implemented and what is infeasible. A 
close working relationship between the coordinators and the observers prevents misunderstanding and 
problems. 
Execution 
The observers walked the site in order to take snap observations of workers. Specifically, they constantly 
carried a clipboard and walked random routes through each area of the site. As explained above, the 
observers attended the morning toolbox meeting to explain their role on the site. 
Observers were required to gain the co-operation of the site coordinators, the superintendent, the foreman, 
and the administrative staff in order to obtain detailed information about site dynamics and regular 
behaviour. For example, obtaining head counts for the week from site staff was essential. The goal was 





It should also be noted that recommendations initiated separately by the project manager may also have 
been implemented as a means of improving site productivity for the second set of observations, but again, 
Activity Analysis is a continuous process that includes such changes. 
Time line 
The observers required about four full days (7 am – 5 pm) on site in order to perform the data collection. 
The first day was budgeted mainly for site safety and orientation. Following that, the observers spent each 
hour making observations until they had collected a statistically significant amount of data. 
Following their on-site time, the observers then analyzed the data. Once the activity rates were 
determined, they were able to provide the managerial level with recommendations and feedback. 
3.2.3 Conclusion 
1. When observers attend the morning toolbox meeting on the first day and explain why they are on 
site with a clipboard, work is easier for craft workers as well as for the observers. 
2. Being open and honest with the craft workers and their questions reduces any negative impact 
that the observers might have during their time on site. 
3. Relations between the observers and site project coordinators should be defined and should be 
consistent. 
4. Prior to the observers’ second visit, the project coordinators should be committed to 
implementing the recommendations on site and should indicate the recommendations that will not 
be implemented. 
5. Time lines should be defined for each step throughout the entire procedure.  
3.2.4 Implementing Recommendations More Efficiently 
Previous studies have shown that in order to efficiently implement all site recommendations, productivity 
industry experts suggest performing the following activities before taking action (Gouett et al., 2012): 
1. Obtain real commitments from all levels of management 
2. Study each action element of the plan 
3. Define a schedule and timeline for each element 
4. Investigate the cost of implementation, including development, purchasing, and maintenance 
5. Consider human resource issues, such as training and support for new implementations  




During the second site visits presented below, it was assumed that the above actions had been considered 
during the implementation stage. 
3.3 LB Project 
It is to note that for the ease of work, this project will be identified and presented as “LB” for the rest of 
chapters.  
3.3.1 Site Overview 
1. Project size: 36,320 m2 
2. Project type: Brownfield, because of live gas remaining inside the pipes. A Brownfield site is 
more complex with respect to safety and planning than a Greenfield site.   
3. Activities: pipe re-routing, tie-ins to existing lines, erection of concrete piers for heavy scrubbers, 
full site excavation and backfill as required, and full electrical servicing between the three 
compressor buildings and the system control building 
4. Completion percentage at time of analysis: 47 % 
5. Approximate Location: Southwestern Ontario 
3.3.2 Overall and Hourly Categories Analysis: First Site Visit  
Figure 7 is a pie chart that illustrates the overall activity rates for the first site visit at the LB project. 
 




















Figure 8 shows a roller coaster chart of the overall hourly activity rates for the same site visit. 
 
 Figure 8: "Roller coaster" chart showing overall hourly activity rates, LB I 
3.3.3 Trade Analysis 
Table 1 shows the site information while it has been visited, such as the detail of available trades on site, 
and temperature for each day. As it is shown, site population and work hours/day (i.e. each trade 
specifically) was consistent through the observation duration. 
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Table 2 illustrates the number of observations counted for every category and trade for the first visit to LB 
site. 




Figure 9: Pipefitter activity rates, LB I 
Trade               
Category
Pipefitter Civil Electrical Operator Total
Direct Work 1114 508 171 471 2264
Prep Work 291 146 69 56 562
Tools/Equip 150 114 35 48 347
Mat'l Handling 298 275 75 48 696
Waiting 637 307 125 166 1235
Travel 832 532 278 224 1866



































































Figure 12: Operator activity rates, LB I 
The four completed pie-charts in Figures 9 – 12 provided a successful starting point for the analysis of the 
LB trades. These rates were then used as a basis for comparing activity rates before and after the 
implementation of the recommendations. 
3.3.4 Positive and Negative Points Observed 
Positive 
1. A friendly atmosphere and good communication between highly experienced project coordinators 
and the craft foremen were observed.  
2. Delegating well-scheduled worker tasks in the mornings allowed better work flow. For example, 
an hour was put aside on Monday to excavate an area entirely so that, on Tuesday, other workers 
could be entirely focused on the piping in that location. 
3. The well-organized overall schedule caused less interaction between different work phases. For 
example, the subcontractors who were required to test equipment (such as an X-ray machine) 
started work after 8:00 pm in order to avoid any interference. 






















5. Craft workers were committed to their work, even throughout their breaks and lunch times. The 
observation “throughout lunch/break times” was included because of workers not going for lunch 
or breaks on schedule. 
6. Water, material, and washrooms were easily accessible. 
7. The presence of the project coordinators outside of the trailer ensured that progress was checked 
and that they were kept informed of exactly what was happening on site. 
Negative 
1. The large number of owner inspectors interfering with work on site caused problems and created 
tension between them and the craft workers, including the foremen and coordinators. The craft 
workers became uncomfortable, which led to travel problems, a decrease in direct work, and even 
a decrease in the safety factor on site.  
2. Off-schedule breaks and lunch times allowed the workers to continue with a specific task if it 
needed to be finished. Although this practice is primarily productive and sensible, it could cause a 
disorganized site, and some craft workers might take advantage and spend more time on lunch, 
for example, between 12:40 and 1:20. This situation leads to more travel and personal time and it 
decreases the direct work rate. 
3. Previous initial site design and installation issues and incorrect mapping by the owner for the 
available pipes made the work slower and much more difficult for the contractor. More time 
should be spent fixing design issues and developing ideas in order to avoid problems. Dealing 
with major issues on the fly leads to significant delay and to a decrease in the direct work rate. 
4. There was too much travel time caused by the large number of different subcontractors’ vehicles 
on site. 
5. Long toolbox meetings sometimes took until 7:30 am due to the significant involvement of the 
owner representatives. Daily toolbox meetings of the craft workers and the owner inspectors are 
unnecessary. 
6. The use of cell phones by the owner inspectors has the long-term effect of influencing craft 
workers to use them as well. 
7. The long distance between the site and the break area, the trailers and the fabrication shop area 





1. Decrease travel time by reducing the number of subcontractor and contractor vehicles on site. 
2. Decrease the number of owner inspectors on site, or set up a different schedule for them in order 
to reduce the population density as well as the interaction between the contractor and the owner. 
3. Organize breaks and lunch times in order to decrease overall indirect work activities. If necessary, 
schedule different lunch times for different trades.  
4. Minimize the number of trades in one phase/area in order to decrease both the time spent waiting 
and a possible increase in the probability of safety concerns. 
5. Organize the inspection of as-built/installed pipe mapping ahead of time, in order to reduce delay, 
waiting, and other negative aspects of this step. 
6. Reduce the involvement of the owner inspectors in toolbox meetings.  
7. Decrease the use of cell phones on site, by mentioning it either to inspectors or at a safety 
meeting, and let them know about the impact of their actions on the craft workers. 
8. Create a break area or place with a shaded bench somewhere closer to the center of the site. 
3.4 LB Project: Second Cycle, Following Implementation 
3.4.1 Site Overview II 
The recommendations were implemented on Tuesday, July 5, 2011.  Greater emphasis was placed on the 
implementation of recommendations 1, 2, 3, 4, 6, and 7. To provide enough time for the site to adjust to 
the changes, the second visit to the LB site took place approximately five weeks after the above date. 
From Wednesday, August 10
th
, to Friday, August 12
th
, 2011, the site was visited for the second cycle of 
observation and data collection. It should be mentioned that 72 % of the project had been completed at the 
time of the second visit. During this visit, all trades (pipefitters, civil, electricians, and operators) included 
in the previous observation and data collection cycle were still available on site. 
In general, the recommendations had been implemented on site, but not to the level expected. The impact 
was nonetheless noticeable in numerous activity categories. Communication between the parties in charge 
of making the recommendations and the parties in charge of the implementation was well organized and 
made the entire process easier. Responsibilities were understood from the beginning so that delay and 




It should be mentioned that this project was already ahead of schedule, which meant that most of the 
complex work, such as welding large pipes, installing them in the ground, and dealing with live pipelines, 
had been completed. Unlike the situation during the first visit to LB, on this visit, more tasks were related 
to civil work, such as backfilling, compacting, and building forms for concrete. Less yard work was 
related to the pipefitters’ tasks, such as welding spools and assembling pipelines, although these were still 
occurring. A significant number of pipefitters were also observed to be working on small tasks in 
compressor buildings. 
Specific conditions made observation more difficult and sometimes impossible. For example, the welders 
and the pipefitters could not be observed at all times because they were in buildings, and the civil 
personnel and pipefitters were working inside the excavation areas, which were difficult to access. 
Below are some of the negative and positive changes observed at the site after the implementation of the 
recommendations. The results show the improvement on site at that time as well as additional 
improvements still needed. This information provides a better understanding of the importance of Activity 
Analysis as a continuous improvement process of measuring and then increasing the amount of time that 
craft workers spend on actual construction (i.e., direct work). 
3.4.2 Visible Site Changes and Corresponding Advantages 
Vehicles 
 Vehicles were being used only when necessary, which decreased unnecessary travel. 
 During working hours, decreased travelling of the craft workers on site was also observed. 
Personal time 
 Lunch times were more organized, with 90 % of the workers going to lunch on time and coming 
back at 12:30. 
 The use of cell phones did not change on the site, and owner inspectors and some of the craft 
workers were still using them, which increases both personal time and safety issues. 
 No benches were available close to work areas. Significant travel was still required for the craft 







Using time more efficiently 
 Morning toolbox meetings took less time than had been observed during the first site visit, which 
enabled the craft workers to start work earlier in the morning when they were less tired. 
 Decreased congestion of craft workers in one working area/phase reduced the waiting time and 
also facilitated the work on specific tasks.  
 Fewer owner inspectors on site made work easier for the craft workers with respect to a variety of 
considerations, such as less dense work areas/phases and less tension evident between the owner 
inspectors and the craft workers. This improvement saved indirect work time during the day. 
 Storage areas were still a significant distance from where the work was taking place, which 
caused more travel time to obtain a specific piece of equipment/tool/material required for the 
performance of a task. 
Barriers  
 Additional ground path barriers, such as holes, made it harder for craft workers to travel and 
move around on site, and the site looked unorganized.  
 Safety and hazard signs were more dispersed and not well positioned, making travel more 


















3.4.3 Overall and Hourly Category Analysis: Second Site Visit  
Figure 13 is a pie chart that illustrates the overall activity rates for the second site visit at the LB project 
and Figure 14 shows a roller coaster chart of the overall hourly activity rates for the same site visit. 
 
        

























3.4.4 Trade Analysis 
Table 3 shows the site information while it has been visited, such as the detail of available trades on site, 
and temperature for each day.  
Table 3: Daily temperatures and trade head counts, LB II 

























1 Pipefitters* 25 10 1 Pipefitters* 25 10 1 Pipefitters* 25 10 
2 Civil  18 8 2 Civil  18 8 2 Civil  18 8 
3 Electricians 8 8 3 Electricians 8 8 3 Electricians 8 8 
4 Operators 4 10 4 Operators 4 10 4 Operators 4 10 
















Total  61 
 * 19 pipefitters and 6 welders were on site but, to facilitate inclusion in the chart, are considered to be 25 pipefitters.  
** Painters and insulation subcontractors are not included in the trade analysis, because they were not available during the first 
site visit. Since some craft workers were not recognized by the observers, these two subcontractors may have been included in the 
overall activity rates. They were counted in the NA column of the Activity Analysis sheet. 
 
Table 4 illustrates the number of observations counted for every category and trade for the second visit to 
LB site. 
Table 4: Total activity observations by trade, LB II 
 
Trade               
Category
Pipefitter Civil Electrical Operator Total
Direct Work 439 275 60 292 1066
Prep Work 135 68 26 44 273
Tools/Equip 120 45 17 5 187
Mat'l Handling 102 73 25 4 204
Waiting 161 113 7 62 343
Travel 289 166 44 82 581




Figures 15 – 18 are presented for direct comparison with Figures 9 – 12. 
 























































































3.5 Comparison of the First and Second Cycles for the LB Project 
3.5.1 Same-Trade Activity Rate Comparison: LB (I, II) 
Figures 19 – 22 show a comparison of the activity rates of the same trades for cycles I and II of the LB 
project. 
 
Figure 19: Comparison of the pipefitter activity rates (LB I and II)  
 














3.5.2 Trade Comparison Summary: LB (I, II) 
Figures 23 – 25 show a comparison of activity rates by trade observed during cycles I and II at the LB 
project. 
 
Figure 23: Activity rates per trade, LB I 
 
Figure 24: Activity rates per trade, LB II 
Activity Rates for Each Trade, LB I 





Figure 25: Difference in activity rates by trade, LB (I, II) 
Figure 25 indicates the difference between the activity rates for each trade category for the two site visits 
at the LB project. 
Direct Work exhibited a noticeable increase for all four trades. Statistics show that the rate is unique for 
each trade. It could be concluded that the complexity of the work is related to the increased rate for each 
trade. For example, civil work, which is less complicated, has increased by 9.15 %, while pipefitter’s 
work, which is more complicated and needs more preparation, has increased by only 0.59 %. 
It should be mentioned that the increase or decrease in any of the seven categories relative to each trade 
would be different based on the scope and complexity of the work, the weather conditions, site 
conditions, the trades, and the number of craft workers on site. Although they may be similar, these rates 
vary from one project to another. This feature is a good example of the necessity of noting that the target 
rate is different for each trade and must be set based on the complexity of each trade’s job. 
 
 




The following are possible reasons for the increase in the direct work rate on this site:  
1. Less travel occurred on the site.  
2. Less time was spent for morning toolbox meetings.  
3. More civil work was involved during the second site visit rather than complex, large-bore 
welding by the pipefitters.  
4. Most of the work had been completed by the second site visit.  
5. Fewer owner inspectors were involved on site, which made the craft workers more comfortable 
while working.  
6. As mentioned, this project was already ahead of schedule, which translates into a more productive 
atmosphere, which could also be related to increased direct work. 
The reason that electricians have a significantly high direct work rate is that observers were not able to 
obtain accurate data for this trade because most of the time the workers were inside buildings and not 
visible on site. The relatively high level of direct work for the operators is due to the number of them 
available on site as well as the variety of tasks that required the involvement of an operator in order to 
proceed. 
Preparation Work showed an increase for all four trades. One cause could be a higher number of 
changing tasks that had to be completed during the week, which would result in greater levels of sudden, 
impromptu planning. This category needed further study so that it could be investigated in greater detail. 
Tools/Equipment showed a decrease for both operators and civil, but an increase for pipefitters and 
electricians. The reason for the discrepancy could be the location of the storage areas far from the area 
where the work takes place so that it takes the craft workers a longer time to return with or retrieve a tool 
from the storage area in order to work on a task. Since operators do not have to deal with piping, welding, 
or installing, they do not need tools and equipment as frequently as pipefitters and electricians do, which 
would result in a decrease in their tools and equipment activity rate.  
Material Handling exhibited a decreased rate for all trades except electricians, which indicates that less 
time was spent providing the appropriate material for a specific task. This result could mean that craft 
workers were more prepared in the morning and/or at breaks and thus had the appropriate material while 
performing a task. It also potentially means that the materials required for a task were accessible and that 




cables. Overall, it could be said that less time was consumed acquiring the materials and more time was 
spent installing or welding them, which increases the amount of direct work. It should be noted that one 
of the causes of the increase in this activity rate for electricians could be insufficient data collection for 
this trade because of the difficulty the observers experienced in tracking them. 
Waiting showed a decreased rate overall for all four trades, which shows better planning and preparation 
both in the morning and in general. It also indicates that the organization on site had improved. Less time 
was spent waiting to perform a task or to be told what needed to be accomplished. As well, less 
congestion during work phases leads to less waiting. It could be said that more time was spent in the 
constant performance of work with appropriate numbers of craft workers. 
Travel exhibited a decrease for all four trades. A decrease in travel means that less time is consumed 
obtaining materials and reaching locations in order to work on a task. The time saved can be used to 
perform tasks more efficiently during the day. Less travel also means that craft workers are less tired 
during the latter part of the day. Again, the significant decrease in the travel rate for electricians is further 
evidence that the observers were not able to track them properly. 
Personal showed an increase for civil and pipefitters but a decrease for electricians and operators. Due to 
the small changes in the percentages, changes in this category could be neglected and considered to be 
unchanged from the previous visit. The reasons for these results could be not having enough breaks 
during the day, due to the tight schedules, and not having proper benches or resting areas, which could 











3.5.3 Overall Activity Rate Comparison, LB (I, II) 
Figure 26 illustrates the comparison of overall activity rates for both visits to LB and Figure 27 shows the 
differences in the overall activity rates for the same site visits.  
 
Figure 26: Comparison of overall activities, LB (I, II) 
 
 
Figure 27: Differences in the overall activity rate, LB (I, II) 
As shown in Figure 27, the overall activity rates for both LB site visits were compared. All conditions 
that might have influenced site productivity for both visits were considered, and nothing was neglected. In 
Differences in the Overall Activity Rate 
 




other words, all of the observations during both site visits were incorporated into these charts, including 
all the conditions noted. A positive sign indicates an increase, and a negative sign represents a decrease 
for a particular activity rate. Based on Figures 26 and 27, the activity that increased the most was direct 
work (6.64 %), and the activity that decreased the most was travel (-4.73 %). The activity that remained 
almost unchanged was personal (1.08 %). Based on Figures 26 and 27, the activity that increased the most 
was direct work (6.64 %), and the activity that decreased the most was travel (-4.73 %). The activity that 
remained almost unchanged was personal (1.08 %).    
3.6 LB site summary 
Based on Figures 26 and 27, the application of the Activity Analysis tool at the LB site correlated with an 
overall increase of 6.64 percentage points or a 20 % increase in the preceding direct work rate. As 
mentioned, however, this site was ahead of schedule, so the Activity Analysis tool was not the only 
reason for the increase. 
Preparation work increased by 1.94 percentage points. One possible reason for this increase could be that 
more time was spent understanding what needed to be done so that tasks could be performed effectively 
rather than waiting or not working efficiently. The tools and equipment category showed an increase of 
only 1.83 percentage points, which was caused by the failure to relocate the storage areas. Waiting time 
decreased by 4.55 percentage points, which shows good progress in the preparation of activities ahead of 
time in tool box meetings, for example, rather than during work hours. Travel time decreased by 4.73 
percentage points, which is a significant achievement; although trailers and storage areas were still far 
from work areas, craft workers were able to manage work with less travel. The personal category 
increased by only 1.08 percentage points, which could be neglected. It should be mentioned that these 
percentages were based on the actual conditions at the site and that nothing was omitted from the 
evaluation. For example, during the first visit to LB, the insulation subcontractor and the painter 
subcontractor were not available on site but were tracked as unknown on the second visit to LB and were 
included in the evaluation of the overall activity rates. All of this information has been taken into account 
in the discussion presented in this section 
It is important to note that since a combination of pipefitters, civil workers, operators, and electricians 
were on site, a unique direct work rate target can be found that lies somewhere among the individual 




a direct work rate of 36.54 % is a very good achievement after approximately five weeks of 
implementation. 
It can be concluded that since Activity Analysis is a continuous process for improving the direct work 
rate, after the implementation of the recommendations for the second time and the collection of data for 




























3.7 DN Project 
It is to note that for the ease of work, this project will be identified and presented as “DN” for the rest of 
chapters.  
3.7.1 Site Overview 
1. Project Size : 20,000 m2 
2. Project type: Greenfield. No live gas is present. 
3. Activities : groundwork for the entire site; erection of compressor building, recycle building, and 
electrical service control building; installation of all piping and equipment; and testing and 
commissioning 
4. Completion percentage at time of analysis: 53 %  
5. Approximate Location: Southwestern Ontario 
3.7.2 Overall and Hourly Category Analysis: First Site Visit 
Figure 28 is a pie chart that illustrates the overall activity rates for the first site visit at the DN project. 
 
 






















Figure 29 shows a roller coaster chart of the overall hourly activity rates for the same site visit. 
 
Figure 29: "Roller coaster" chart showing hourly activity rates, DN I 
3.7.3  Trade Analysis 
Table 5 shows the site information while it has been visited, such as the detail of available trades on site, 
and temperature for each day.  
Table 5: Daily temperatures and trade head-counts, DN I 
  
07-Jun-11 08-Jun-11 09-Jun-11 10-Jun-11 
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Table 6 illustrates the number of observations counted for every category and trade for the first visit to 
DN site. 






Trade               
Category
Pipefitter Civil Electrical Operator Boilermaker Ironworker Total
Direct Work 773 284 245 435 256 130 2123
Prep Work 376 87 64 39 97 50 713
Tools/Equip 101 27 29 15 89 57 318
Mat'l Handling 280 139 86 31 65 41 642
Waiting 442 282 81 139 129 53 1126
Travel 664 247 199 238 167 136 1651





Figure 30: Pipefitter activity rates, DN I 
 
 







































Figure 32: Electrical activity rates, DN I 
 
 







































Figure 34: Boilermaker activity rates, DN I 
 
 






































3.7.4 Positive and Negative Observations 
Positive 
1. The trailers, fabrication shop, and break area were in close proximity to most work areas.  
2. Breaks and lunch times were taken as scheduled; all craft workers left the site around 12:00 noon 
and came back at 12:30 pm. 
3. A low level of direct involvement or interference by owner inspectors was observed. It should be 
mentioned that although inspectors were involved, they spent more time in the trailers and less 
time on site. 
4. Washrooms, water, and materials were easy to access. 
5. Toolbox meetings ended shortly after 7:00 am, and work would start almost immediately 
afterwards. 
6. No personnel used cell phones while working. 
Negative 
1. The relatively small site area caused some congestion associated with the fabricated pipe laydown 
yards. 
2. Temporary excavations across multiple roadways made worker and vehicle travel a bit difficult. 
3. Some groups of pipefitters spent much of their time on preparation work and waiting for material 
to arrive, showing a lack of organization. 
4. Too much personal time was observed, caused by too many breaks and the large number of 
smokers on site. 
5. Too much travel was observed, caused by the presence of subcontractors’ vehicles on site. 
6. Although it was a Greenfield site and everyone was working according to the safety regulations, 
sometimes extraneous signage or barriers were left up when no longer necessary.  
7. Initial site design issues created by the owner prior to this project caused rework and delays. 
8. Several small excavations with no work taking place were evident, causing unsafe conditions as 
well as extra travel time.  
9. The excessive amount of garbage and material storage that was located in common pathways 






1. Reduce the number of contractor and subcontractor vehicles on site. 
2. Better prepare and organize each trade’s work so that they do not spend too much direct work 
time waiting or preparing work activities. Toolbox meetings are an ideal example of a solution to 
this problem. 
3. Ensure the accuracy and organization of engineered design drawings and fieldwork packages 
ahead of time in order to decrease rework and delays. 
4. Ensure that no unnecessary safety signs or excessive barriers such as storage areas are present in 
order to reduce travel time, waiting, and delays. 
5. Complete in-progress tasks prior to starting new tasks. For example, completed sections should 
be backfilled. 
3.8 DN Project: Second Cycle, Following Implementation 
The recommendations were implemented on Tuesday, July 5, 2011.  More emphasis was placed on 
implementing recommendations 1, 2, 4, 5, and 6. To provide ample time for the site to adjust to the 
changes, the second visit to the DN site took place two weeks after the initial one. From Monday July 18
th
 
to Wednesday, July 20, 2011 the site was visited for the second observations and data collection. It should 
be mentioned that 80 % of the project had been completed at the time of the second visit. During this 
visit, only four trades were available on site: pipefitters, civil workers, electricians, and operators. 
In general, the recommendations were not implemented to an acceptable level on the site. But the impact 
was still noticeable in a number of activity categories. Communication was lacking between the parties in 
charge of making the recommendations and the parties in charge of implementing them, as evidenced by 
such examples as the on-site coordinators not being informed on time, or others in charge of determining 
tasks that needed accomplished not being updated. This situation caused remaining significant delays and 
issues throughout the entire process. 
3.8.1 Visible Site Changes and Corresponding Advantages 
Barriers  
 Fewer ground path barriers, such as holes, made it easier for craft workers to travel and move 




 Safety and hazard signs being more organized and better located on required areas. It made travel 
easier and site more organized. 
 Storage areas were better located and not on travel routes. This made storage areas more 
accessible for craft workers and less travel required.  
Vehicles 
 Vehicles were used only when necessary, which decreased unnecessary travel. 
Personal time 
 Personal time, such as that used for smoking, occurred more often during break times and was 
less scattered throughout the day. 
Using time more efficiently 
 The operators were able to become more productive in the sense of performing other tasks while 
waiting for a long-term task. 
 The pipefitters were more organized and better prepared in the morning. Hence, a more constant 

















3.8.2 Overall and Hourly Category Analysis: Second Site Visit 
Figure 36 is a pie chart that illustrates the overall activity rates for the second site visit at the DN project 
and Figure 37 shows a roller coaster chart of the overall hourly activity rates for the same site visit. 
 
Figure 36: Pie chart showing overall activity rates, DN II 
 
 



























































Table 7 shows the site information while it has been visited, such as the detail of available trades on site, 
and temperature for each day. 
Table 7: Daily temperatures and trade head counts, DN II  
  
Table 8 illustrates the number of observations counted for every category and trade for the second visit to 
DN site. 
Table 8: Total activity observations by trade, DN II 
 
 
Trade               
Category
Pipefitter Civil Electrical Operator Total
Direct Work 463 135 134 183 915
Prep Work 215 31 66 21 333
Tools/Equip 85 8 9 2 104
Mat'l Handling 141 41 27 10 219
Waiting 171 47 28 57 303
Travel 340 137 85 87 649
Personal 185 61 45 27 318
  
18-July-11 19-July-11 20-July-11 
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Figures 30-33 are presented for direct comparison with Figures 38-41. 
 
Figure 38: Pipefitter activity rates, DN II 
 
 






































Figure 40: Electrical activity rates, DN II 
 
 






































Although two of the six trades were absent for the second cycle analysis, the remaining four trades were 
compared. 
3.9 Comparison of the First and Second Cycles for the DN Project 
3.9.1 Same-Trade Activity Rate Comparison: DN (I, II) 
Figures 42-45 show a comparison of the activity rates of same trades for cycles I and II of the DN project. 
 
Figure 42: Comparison of the pipefitter activity rates, (DN I and II) 
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3.9.2 Trade Comparison Summary: DN (I, II) 
Figures 46-48 show a comparison of activity rates by trade observed during cycles I and II at the DN 
project. 
Figure 46: Activity rates per trade, DN I 
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Figure 48: Differences in activity rates by trade, DN (I, II) 
Direct Work showed an increase for all four trades: operators, electricians, civil, and pipefitters. Statistics 
show that this rate is different for each trade. It could be concluded that the complexity of the work is 
related to the increased rate for each trade. For example, civil work is less complicated, and that direct 
work rate increased 5.82 %, whereas the rate for pipefitter work, which is more complicated and needs 
more preparation, increased by only 3.36 %.  
Preparation Work exhibited an increase for operators, electricians, and pipefitters but a decrease for civil. 
One of the causes of the increases could be a higher number of changes in the tasks to complete during 
the week, which would lead to a greater level of sudden, impromptu planning. Extreme hot weather 
during the week also would have had a definite influence on the changes in the tasks. 
Tools/Equipment showed a decrease for operators, electricians, and civil, but an increase for pipefitters. 
Overall, it could simply be that less time was spent adjusting tools and equipment on site and that less 
time was spent moving equipment from one location to another. 
Material Handling exhibited a decreased rate for all four trades, which indicates that less time was spent 
acquiring the appropriate material from the storage area and/or taking it to a specific location to perform a 




task. This result could mean that labourers were more prepared in the morning and/or after breaks and had 
the appropriate material at hand while working on a task. Also it means that the materials required for a 
task were accessible so that less time was consumed obtaining materials such as small bore pipe. Overall, 
it can be said that more time was saved acquiring the required materials, with more time also spent 
installing or welding them, which means that more direct work was performed. 
Waiting time decreased overall for all four trades, which is evidence of better planning and preparation 
both in the morning and in general. It also demonstrates an improvement in the organization of on-site 
tasks. Less time was spent waiting to perform a task or to be told what needed to be accomplished. It 
could be said that more time was spent in the constant performance of work with appropriate numbers of 
labourers. 
Travel showed a decrease for all trades except civil. Possible reasons for the increase in this category for 
this trade can be illustrated by examples such as the movement of materials from one point to another, 
travel to different job areas during a day, and other factors that were not noticed during the observation 
and that require additional investigation.  For the other three trades, the decrease in travel means that less 
time was consumed obtaining materials and reaching trailers and task locations. This time saved meant 
that more valuable tasks could be completed during the day. Less travel also reduces fatigue during the 
day. 
Personal exhibited a minor increase, with only the pipefitters’ personal time showing a decrease. Due to 
the small percentages involved, the changes in the rate for all trades could be neglected, and it can be said 
that personal time remained unchanged.  As a result of extreme hot weather, a lot of time was spent 
cooling the craft workers. However, as observed on site, less time was consumed for unnecessary breaks, 
workers took their legitimate breaks during the designated break times, and the trades did not try to make 
breaks longer than the standard duration. Therefore, lack of change in the rate for personal time can still 







3.9.3 Overall Activity Rate Comparison: DN (I, II) 
Figure 49 illustrates the comparison of overall activity rates for both visits to DN and Figure 50 shows the 
differences in the overall activity rates for the same site visits.  
 




Figure 50: Differences in the overall activity rate, DN (I, II) 




















Figure 49 shows a comparison of the overall activity rates for both of the DN site visits. In this chart, all 
of the conditions that might have influenced site productivity for both visits have been considered and 
nothing was omitted.  
As shown in Figure 50, a positive sign indicates an increase, and a negative sign specifies a decrease in a 
particular activity rate.  This figure is based on an equal number of trades being available on site, and 
therefore neglects boilermakers and ironworkers because the goal was to determine the overall 
improvement under same conditions. 
Based on Figures above 49 and 50, the activity that showed the greatest increase is the direct work rate. 
3.10 DN Site Summary 
Based on Figure 50, by applying the Activity Analysis tool on DN’s site, the overall accomplishment is 
3.24 percentage points or an 11 % increase in the preceding direct work rate. Although as mentioned, 
weather was extremely hot and it had a major impact on site’s workflow. 
Preparation work increased 2.28 percentage points. A possibility for this increase could be spending more 
time understanding what needs to be done and to do tasks properly rather than waiting or not working 
efficiently. Tools and equipment increased 0.79 percentage points. Waiting decreased 5.08 percentage 
points, which shows a good progress preparing activities ahead of time and not during work hours. Travel 
increased 0.36 percentage points which is still a good achievement during the unusual situation on site. 
An increase in travel would be normal as workers needed to go to trailers, washroom, etc. to cool down 
more often. Similar reasons justify the personal category slightly decreasing with a rate of 0.36 
percentage points. It should be mentioned that these percentages are under the actual conditions of each 
site, and nothing has been neglected while evaluation. For instance, in DN (I) 6 different trades were 
available while in DN (II) only 4 trades were on site. In this section all this information has been taken 
into account. 
It is important to comment that since a combination of pipefitters, civil, operators and electricians were on 
site, a unique direct work rate target will be found that lies somewhere between standards for each trade 
individually. Based on different available articles and papers on how to define and set targets, a direct 





A comparison of Figures 49 and 50, leads to the conclusion that the absence of boilermakers and 
ironworkers does affect the activity rates, so a quantifiable method of linking their absence to the rate 
changes needs to be determined. 
 
Figure 51: Activity rate comparison between same and all conditions 
As shown in Figure 51, a positive sign indicates an increase, and a negative sign represents a decrease in a 
particular activity rate.  Red indicates that the same types of trades were available on site for both visits, 
thus neglecting boilermakers and ironworkers; blue indicates all trades represented during both visits 
without neglecting any particular trade or condition, with the goal of determining the overall 
improvement under both the assumed and the true site conditions. Based on Figure 51, the activity that 
showed the greatest increase is the direct work rate. 
3.11 HN Project 
Activity Analysis should be implemented when the construction phase is between 10 % and 90 % 
complete. At the beginning of a project, a variety of factors affect activity rates, which are not stable and 
may change as the project proceeds. These factors include the learning curve discussed in the literature 
review as well as crew mobilization and demobilization. The activity rates obtained may therefore not be 
accurate values. At the end of a project, when limited time is available, the same arguments may hold so 
Difference between the overall and equal 
condition activity rates for DN I and II 
Difference in the overall 
activity rates for  
DN I and II 
Difference in the equal-
condition activity rates 




that Activity Analysis may not be the best option. It is to note that for the ease of work, this project will 
be identified and presented as “HN” for the rest of chapters. Since the HN project was close to the end, 
the author had the chance to visit this site only once. It is discussed briefly in order to emphasize the 
different factors that affect the direct work rate and other activity rates on a site and to indicate an average 
value for the activity rates of trades available for observation at all three projects. 
3.11.1 Site Overview 
1. Project Title: Waste Water Treatment Plant (WWTP) Upgrade - Bio-gas and Sludge Thickening 
Building  
2. Project Size: 4,800 m2 
3. Project type: Brownfield 
4. Activities: The major tasks are the completion of the top slab on the building foundation and all 
of the external piping.  
5. Completion percentage at time of analysis: 73 % 
6. Approximate Location: Southeastern Ontario 
3.11.2 Overall and Hourly Category Analysis: First Site Visit 
Figure 52 is a pie chart that illustrates the overall activity rates for the first site visit at the HN project. 
 




















Direct Work showed a 36 % rate, which is a weighted average of all three trades. This rate could be 
considered good, given that many changes and unexpected stages of work were occurring during the 
sampling. However, it is slightly misleading since rates for operators can be very high (>45 %), so the 
other trades may not be as productive as they seem. It should be mentioned that the direct work rate for 
each trade should be evaluated with its own individual target or acceptable direct work rate. 
Preparation Work exhibited a 10 % rate, which is slightly low; more planning before major tasks 
throughout the day could improve the direct work rate by eliminating confusion and mistakes. 
Tools/Equipment showed an 8 % rate, which demonstrates that a fair amount of time was being spent in 
this category. Little time for direct work activities is likely to be lost here. 
Material Handling was measured at a 6 % rate, and as with tools and equipment, this rate could be 
expected to be higher; therefore, a minimal increase in direct work activities can be created in this area. 
Another consideration is that there may have been a subtle lack of materials on site during the sample 
time, which would indirectly pull down direct work rate productivity by redistributing the expected 
material handling time to unproductive activities such as waiting or personal. 
Waiting showed a 13 % rate, which should be reduced if possible. A large part of this activity was 
observed when workers were waiting for the tower crane to transport materials and scaffolds. 
Travel exhibited an 18 % rate, which makes this category somewhat high. As with many sites, travel can 
be the most flexible rate to transform into a more productive activity. Much of the travel observed 
occurred just after break and lunch times.  
Personal should generally show a rate below 10 %; however, this level is not extremely negative. 
Depending on the worker culture, the direct work rate could be improved if workers are adequately rested, 
hydrated, and engaged with fellow workers. In this case, to improve the direct work rate, very minor 










Figure 53 shows a roller coaster chart of the overall hourly activity rates for the same site visit. 
 
Figure 53: "Roller coaster" chart showing overall hourly activity rates, HN 
3.11.3 Trade Analysis 
Table 9 shows the site information while it has been visited, such as the detail of available trades on site, 
and temperature for each day.  
Table 9: Daily temperatures and trade head counts, HN 
  
25-July-11 26-July-11 27-July-11 
Work 
Hours/Day 
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Table 10 illustrates the number of observations counted for every category and trade for the HN project. 
Table 10: Total activity observations by trade, HN 
 
The observation totals are nearly proportionally equal to the head counts, with slightly more observations 
for operators versus pipefitters due their greater visibility. The weather was good with only slightly hot 




Trade               
Category
Pipefitter Civil Operator Total
Direct Work 57 377 186 620
Prep Work 25 129 25 179
Tools/Equip 20 112 3 135
Mat'l Handling 2 102 0 104
Waiting 27 148 48 223
Travel 38 244 21 303



















































Figure 56: Operator activity rates, HN 
3.11.4 Positive and Negative Observations  
Positive 
1. A good geographical spread of workers across the site caused less congestion. 
2. All workers started work promptly at approximately 7:10 following a 7:00 toolbox meeting. 
Official meetings were scheduled only for Tuesdays, with others added as needed. The direct 
work rate was adequate from 7:00 am to 8:00 am, and fewer craft workers were scattered during 
that time. 
3. Critical tasks, such as the delivery of concrete to be poured, were addressed during the scheduled 
break time. 
4. A few instances of a general commitment to working a few minutes into break/lunch times were 
observed. 
Negative 
1. The large amount of flexibility in the timing of breaks seemed to cause extended periods of 
personal time. In some cases, workers were waiting for others; for example, some would break 
from work between 9:35 and 9:50 as scheduled, but other workers would be waiting from       





















2. Inaccurate as-built information led to mistakes during the excavation. Incidents involving pipes 
breaking led to delays and rework. 
3. Specific groups would always be found waiting for overhead crane assistance. One 
subcontractor’s designated labourers were observed to be working excessively hard, and other 
subcontractor’s groups needed to wait for materials. 
4. No accessible pathway was available on the west side of the foundation, causing an increase in 
on-foot travel from the northwest corner to south-end trailers and materials. 
3.11.5 Recommendations 
1. Encourage workers to time-block tasks so that they reach small completions just before break 
time. This change should reduce the effect of a few workers taking a delayed break                  
(e.g., 9:40-9:55), resulting in other workers stretching their break to match (e.g., 9:30-9:55) and 
deeming the first few minutes of the scheduled break time not “official.” 
2. Put the crane on a 10-hour day and use the final 1-2 hours to perform drops of materials for the 
beginning of the next day to be ready when the workers return. 

















3.12 Overview of Data Collection at the Three Sites 
Figure 57 illustrates the comparison of individual trade activities at all projects. 
 
Figure 57: Comparison of individual trade activities, LB I, DN I, HN 
In Figure 57, the percentages for each site are listed above the seven categories for each trade. These 
percentages incorporate all conditions on all sites, and nothing has been omitted. It should be noted that 
the DN and HN sites had more trades available, which have been included in the calculations for the 
overall category percentages. To make the comparison equivalent and consistent for the trades and to 
indicate the trends in the trades in the figure, the activities for the LB and DN sites were evaluated based 
only on the first cycle. 






Figure 58: Combined average activity rates, LB I, DN I, HN 
It should be noted that overall, the pipefitters, operators, and electricians are roughly on target, with civil 
below target for a number of reasons, such as the number of workers available on site, the fact that they 
came from different subcontractors, the locations of the tools and equipment, the skill level of the 
workers, and the complexity of the tasks.  
Figure 59 shows the comparison of overall average and equal trades for activity rates at LB I, DN I, and 
HN projects. 
 





Assuming that the same trades are available on each site,  
Figure 59 indicates that, as the number of projects increases, the overall activity percentages become 
more similar. It should be mentioned that the activity rates for each trade and the number of trades 
available on a site vary from one project to another. As shown in Figure 60, this difference is quite small 
and therefore insignificant. 
 
Figure 60: Difference between all and equal trades, LB I, DN I, HN 
From Figures 59 and 60, it could be concluded that since the difference is negligible, the same trades from 
different site jobs can be roughly compared with one another.  
As discussed in the literature review, the target rate for different categories depends on a variety of 
factors, including the project type, the stage of the project, the number of times the site has been visited, 
the type of trade, the weather, the complexity of the work, the location, and the workers’ skill level. If 
these factors are taken into consideration, it is clear that each trade for each project requires an individual 
target rate. For an accurate comparison, the ideal case would be that all conditions are equivalent. 
Therefore, the key to covering as many of the above factors as possible is to produce a database for each 
site, so that the crew’s work trend can be understood and so that, ultimately, a comparison and estimation 
of the trade’s workflow would be possible. The end goal would be to optimize the direct work rate for all 





Chapter 4: Target Rate Evaluation 
4.1 Introduction to Data Analysis 
The goal of this research was to describe a practical approach to setting target rates for direct work as well 
as for other activity categories. A variety of methods could potentially solve this problem, and it might 
not be possible to determine which one works best unless different alternatives are taken into 
consideration. To achieve this goal, a plan must first be developed that defines the problem and outlines 
how the procedure should be implemented. To make timely and well-founded decisions, gathering the 
data and storing them primarily as a database is important. Since many issues should be thought through 
for any exploratory data analysis or data mining project, following a predefined process ensures that all 
issues are addressed and that appropriate steps are taken (Myatt, 2007). 
Any exploratory data analysis or data mining project should therefore include the following steps (Myatt, 
2007): 
1. Problem definition: It is important to identify the problem in sufficient detail, in terms of both 
how the questions will be answered and how the solutions will be delivered. A plan should 
outline the objectives and deliverables along with a time line and budget for accomplishing the 
goal.   
2. Data preparation: Prior to starting any data analysis or data mining project, the data should be 
collected, characterized, cleaned, transformed, and portioned into a format appropriate for further 
processing. 
3. Implementation of the analysis: On the basis of the information from steps 1 and 2, appropriate 
analysis techniques should be selected, and often these methods need to be optimized. Any task 
that involves making decisions based on data falls into one or more of the following main 
categories:  
a. Summarizing the data 
b. Finding hidden relationships  
c. Making predictions 
4. Deployment of results: The results from step 3 should be communicated and/or deployed into a 




Following the above sequence involves interaction between the steps. For example, it may be necessary to 
return to the data preparation step when the data analysis is being implemented in order to make the 
modifications based on lessons learnt.  
Finding the appropriate analysis method requires choosing the right technique from the various 
techniques available for summarizing the data, finding hidden relationships, and making predictions. 
Figure 62 illustrates data analysis tasks and models. 
 
 








Summarizing the data 
 




















4.2 Data Resources 
Fourteen sets of data points were collected for this research. Data were included from eight US projects 
that were part of other author’s previous work on Activity Analysis, data from three projects (five sets of 
data) were available from the author’s current site visits, and one set of data points designated OG was 
taken from Oglesby’s (1989) work. So that sequences could be followed more easily, all data were 
summarized as shown in Table 11. Each project is discussed in detail in this chapter. 
It is worth mentioning that all the data were collected based on the Activity Analysis Guide (Gouett et al., 
2012). Craft workers from each trade were observed on an hourly basis during their typical daily activity. 
Each separate observation was taken instantaneously and on specific, randomized routes throughout the 
day. The workers’ activities were classified as belonging to one of seven categories: direct work, 
preparation work, tools and equipment, material handling, waiting, travel, or personal. 
Table 11: Overall activity percentages 
 
The number of data points available may be insufficient for the statistical validation of any target rate or 
of the procedure. However, as shown in Table 11, based on an average of the 14 sets of data points, the 
working hours during a day may be broken down as shown in Figure 62. 
              Project               
Category
 A B C D E F ID FR OG LB1 LB2 DN1 DN2 HN
Direct Work 27.00% 31.00% 42.00% 28.00% 30.00% 28.00% 20.00% 48.00% 36.07% 30.00% 37.00% 29.00% 32.00% 36.00%
Prep Work 11.00% 13.00% 13.00% 16.00% 8.00% 11.00% 18.00% 11.75% 14.55% 7.00% 9.00% 10.00% 12.00% 10.00%
Tools/Equip 19.00% 8.00% 12.00% 12.00% 7.00% 11.00% 9.00% 8.85% 10.96% 5.00% 6.00% 4.00% 3.00% 8.00%
Mat'l Handling 9.00% 4.00% 2.00% 4.00% 5.00% 8.00% 3.00% 6.10% 7.35% 9.00% 7.00% 9.00% 8.00% 6.00%
Waiting 12.00% 15.00% 11.00% 16.00% 20.00% 14.00% 19.00% 8.46% 10.49% 16.00% 12.00% 15.00% 11.00% 13.00%
Travel 17.00% 16.00% 13.00% 13.00% 24.00% 23.00% 22.00% 11.43% 14.17% 25.00% 20.00% 22.00% 23.00% 17.00%
Personal 5.00% 13.00% 7.00% 11.00% 6.00% 5.00% 9.00% 5.11% 6.34% 8.00% 9.00% 11.00% 11.00% 10.00%





Figure 62: Overall average of each activity category 
Figure 62 represents a rollup of all the data available from different locations in the United States and 
Canada for all the craft workers observed: pipefitters, electricians, civil workers, boilermakers, 
ironworkers, operators, etc. As the figure shows, on average, 32 % of the total time is utilized for direct 
work; 12 % is spent preparing the tasks to be accomplished during working hours; 9 % of the time is used 
for adjusting equipment and for moving tools; 6 % of the time is dedicated to material handling; and       
14 %, 19 %, and 8 % are spent on waiting, travel, and personal time, respectively.  
Based on previous work on activity sampling (Oglesby, 1989), all categories can be consolidated into 
three major categories: direct, or effective, work; contributory work, which includes prep work, tools and 
equipment, and material handling; and idle time, which includes waiting, travel, and personal. According 
to this classification, only 32 % of the total time is spent on direct work, 27 % of the time goes to 
contributory work, and 41 % of the time is expended on idle time. This big-picture view provides a good 
understanding of the necessity for improving the direct work rate, decreasing the unnecessary activity 
categories, and defining a target rate in order to determine the goals to be achieved. 
As discussed previously, the target rate must be defined based on the different trades, the weather 
conditions, the site location, the complexity of the work, and other factors that affect the crew’s work on 
site. The next section presents two models developed as a means of determining an acceptable target rate. 




4.3 Target Rate Models 
Different models are appropriate for evaluating suitable target rates for different categories. 
Unfortunately, insufficient data is available for statistically validating any of the models discussed below. 
It is worth mentioning that methods have been developed for setting target rates based on experience. 
These approaches are discussed in the next section, and at the end of the chapter a model for defining an 
appropriate procedure for estimating acceptable set target rates is introduced. 
4.3.1 Approaches to Setting Target Rates 
A statistically validated target rate model should be a function of all of the factors that affect labourers’ 
activities on site.  
                                                                 
These factors need to be organized in a chart, with a specific weight or multiplier being applied for each 
condition, based on experience. Depending on the data available and the requirements for the desired 
target rate, the chart may be more or less detailed.  
Table 12 shows an appropriate chart structured for such purposes.  





The data available in the chart shown in Table 12 may be applied differently based on the target rate 
model. The models below were chosen from the many available, and each one may be applicable 
depending on the criteria. It should be mentioned that, in such models, an overall activity rate evaluation 
is required for each project and trade individually, which has been named the Craft Average Target Rate. 
Because Activity Analysis is a rather new method being implemented on sites and there may be 
insufficient data available, the models below are presented in order of the amount of data required, 
beginning with models that require less data and ending with those that necessitate a more adequate 
database.   
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Figure 63: Potential Functional Models for Activity Target Rates 
In models above  ⃗    ,  ⃗        ⃗⃗⃗⃗⃗    contain vectors defined as the Desired Target Rate, which have been 
evaluated for each activity category individually.  
In the first model,  ⃗ is Craft Average Target Rate vector, and    is the adjusting coefficient for each factor 
affecting labourers’ work on site, based on Table 12. The multiplication of all coefficients results in an 




                 
                                                                  
                                              
The first model is adequate when an insufficient amount of data is available. It presents a target rate 
without consideration of the interrelations among the factors. In other words, the first model assumes that 
each factor influences the target rate independently of the other factors. This is in fact quite a typical 
estimating function in practice in construction. 
The second and third models can be used when enough data are available. Although these models are 
more accurate and partially cover the interrelations between factors, a lot of data are required in order to 
obtain the model parameters. It should be noted that as these models become more comprehensive, the 
number of factors increases, which makes them difficult or sometimes impossible to identify. Last but not 
least, since all relations are linear, the model may not predict the nonlinear interrelations between two or 
more than two factors. These models follow a specific pattern that is the multiplication of two matrices. 
The second model can be used to clarify this explanation, as presented in the following paragraph. 
       is a matrix containing n rows and m columns. The number of rows indicates the number of trades 
available on a site, and the number columns represents one of the factors, for example, the weather 
conditions. A matrix must therefore be created that has data for all trades in different weather conditions. 
This matrix can be referred to as the Average Target Rate for Different Weather Conditions. The second 
part of this model is a vector having m elements. Each component represents the multiplication of all of 
the adjusting coefficients for each factor in a specific weather condition. It is worth mentioning that the 
reason for having n-1 factors is that one factor is already being taken into account, and at this point, the 
relation between temperature and the other factors is covered. As an example, the impact of cold weather 
and bad ground conditions on a desired target rate may be greater than that of moderate weather and bad 
ground conditions. 
In the third model, (      ) is a matrix containing n number of trades; m number of, for example, 
weather conditions; and p number of another criterion factor (for example, location). This matrix has 
n×m×p number of components. For example, each component can represent a specific trade in a specific 
location with specific weather conditions. The second matrix in this model therefore represents the 




comprehensive than the previous model because it indicates the interrelations of three factors with one 
another. 
These models may become broader as the number of factors increases in the first matrix. However, the 
difficulty with such models is as follows: 
1. An extensive amount of data is required in order to identify the model. 
2. The procedure for identifying the unknown parameters of the model becomes increasingly 
complicated as the model grows. 
3. As the model grows, it becomes increasingly difficult to establish the model.   
To tackle these problems, a novel method that uses an adaptive network-based fuzzy inference system has 
been developed and is introduced below. This model can be easily expanded for any number of factors, 
and the inherited nonlinearity of its structure allows a more accurate approximation of the estimated target 
rates. As well, tools and techniques for training these networks have already been developed, and the 
model can be identified using a smaller number of data points than is required for the previous models. 
4.3.2 Adaptive Neuro-Fuzzy Inference System     
A total of three case studies were conducted. Each project included two 3- to 4-day visits, several weeks 
apart. All sites were visited by the author, and the data obtained from those visits were used in this 
particular model to estimate target rates for the following reasons: 
1. Since these projects were visited by the author, data on weather and other factors were available, 
results may be more precise and uniform, and hence, the possibility of errors is reduced. 
2. The data points mentioned were used only to justify the use of this model, to demonstrate the 
procedure, and to show how this model could be produced. The aim was not to validate this 
model. 
Observations were recorded for a total of 17 days. The data for each day was normalized for each trade in 
order to obtain the percentage of direct work, preparation work, etc. Table 13 shows the normalized direct 
work rate that was measured for each trade over the 17 days. Where there were no measured data or 
where a trade was not present during one of the visits, the table has been left blank, and the data were 
omitted from the remainder of the calculations. Similar tables for all work activity categories were 




Table 13: Normalized direct work rate for three projects measured over 17 days 
                 Day 
 Trade 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 
Pipefitter 0.29 0.25 0.32 0.31 0.37 0.38 0.26 0.26 0.24 0.26 0.27 0.39 0.29 0.26 0.35 0.26 0.26 
Civil 0.25 0.25 0.26 0.26 0.34 0.37 0.33 0.24 0.22 0.21 0.23 0.29 0.29 0.32 0.32 0.27 0.30 
Electrical 0.10 0.19 0.23 0.30 0.26 0.35 0.27 0.35 0.27 0.36 0.18 
   
0.15 0.10 0.11 
Operator 0.45 0.38 0.45 0.37 0.58 0.55 0.53 0.50 0.46 0.44 0.40 0.61 0.63 0.60 0.53 0.45 0.43 
 
The normalized rates for each work activity category were compiled into percentage charts for each trade 
not only to show the average activity rates for each trade and the variations in those activities, but also to 
enable a comparison of those work activity rates among different trades. Figure 64 shows the direct work 
rate for the different trades. 
 
Figure 64: Average normalized direct work rate for different trades 
The error bars in the figure represent the standard deviation for 17 days. It can be observed that the trades 
play an enormous role in the direct work rate. Because of their unique work environment, less travel time, 
and almost no material handling or tools/equipment activities, operators have higher direct work rates, 
while pipefitters, electricians, and civil workers show lower direct work rates due to their greater travel 
time, preparation work, and wait time. The wider error bars, which show larger deviations from the 
average, could be due to parameters such as the complexity of the work or the work stage, which makes 






















example, electrical workers compared to pipefitters and civil workers, causes greater variations, even with 
small changes in the number of observations. 
Another activity that can be studied as a means of comparing different trades is the preparation work. 
Figure 65 shows the preparation work rates and their variation throughout the 17 days of observation of 
the different trades. 
 
Figure 65 : Average normalized preparation work rate for different trades 
In Figure 65, the operators have been omitted mostly because they do not usually have any preparation 
work, so the number of observations recorded for that trade was insignificant and entailed a large 
variation. The larger relative variations in preparation work for different trades are due primarily to the 
relatively smaller share of prep work in the daily activities. The variations in the observations are within 

























Tools/equipment and material handling, although representing a smaller share of the overall activity rate, 
are among the activities that are highly variable from one day to another, and they are also trade 
dependent. Therefore, their greater deviations from the average can be explained based on the nature of 
those activities. Figure 66 shows the tools/equipment and material handling work rates and their 
variations among the different trades over the 17 days of observation. 
  
Figure 66: Average normalized tools/equipment and material handling rates for different trades 
Waiting represents a small share of the overall activity rate and varies from one trade to another, with the 
day-to-day variations being due to the nature of this activity. However, travel corresponds to a larger 
share than that of other activities, and may vary from one trade to another. Figure 67 shows the average 
normalized waiting and travel times for different trades. The waiting time also depends on the daily 
schedule as well as on obstacles that may arise unexpectedly. Trades such as electrical that have a smaller 
number of workers and therefore a smaller number of observations may show larger variations from one 
day to another. 
  




























































Workers spend a portion of their time engaged in personal activities such as going to washrooms, benches 
to rest, etc. Figure 68 shows the average normalized personal time for each trade. Again, the higher 
variation in personal time for electrical workers is due to the smaller number of those workers and 
therefore the smaller number of observations, which makes these data more sensitive to observation 
errors. 
 
Figure 68: Average normalized personal work rate for different trades 
Figure 69 shows the overall activity rates for all trades. An examination of this chart allows a comparison 
of the activity rates among trades. 
 














































The data presented in this section was used to tune the mathematical model for predicting the target rates. 
Although the number of present data is not significant, it may indicate the possibilities of such a 
mathematical model, and it provides an incentive for expanding the number of measurements so that the 
activity rates can be better understood. 
4.3.2.1 Mathematical Model 
During the past few decades, modern processing techniques, e.g., fuzzy logic and neural networks, have 
provided attractive alternatives to the traditional equation-based techniques as a means of accommodating 
the nonlinearity and imprecise information involved in modeling complex and ill-defined systems. An 
adaptive network-based fuzzy inference system (ANFIS) is a specific approach in neuro-fuzzy modeling 
that utilizes neural networks to tune rule-based fuzzy systems (Jang, 1992). 
The purpose of this section is to propose a new approach, based on an ANFIS, for the estimation of the 
direct work rate as well as that of other activity categories to enable the more accurate estimation of target 
rates as a means of improving on-site performance. It was hypothesized that such an ANFIS-based 
estimation tool can account for the imprecision, uncertainty, and nonlinearity characteristics of activity 
rate measurements and of target rate estimation and can therefore provide more accurate results, given 
that enough rich and extractable data exist to train the neural network in order to tune the fuzzy rule base 
(Jang, 1993). 
4.3.2.2 ANFIS Architecture and Function 
ANFIS is a fuzzy inference system represented by an adaptive neural network that models the mapping 
function between the input and output data through a hybrid learning algorithm (Jang, 1992; Jang, 1993). 
To provide an understanding of the ANFIS architecture and function, a simple system with two rules, two 
sets of input, two fuzzy sets for each set of input, and one set of output is given as an example. The first-
order Takagi-Sugeno-Kang (TSK) fuzzy if-then rules are as follows: 
Rule 1:  if x is A1 and y is B1 then f1 = p1x+q1y+r1  
Rule 2: if x is A2 and y is B2 then f2 = p2x+q2y+r2 →   
         
     
  ̅     ̅    
where x and y are system input; µAi and µBi-2 are the fuzzy sets; pi, qi, and ri are the consequent parameters 




specified by the fuzzy rule; and ωi is the firing strength of the ith rule. As shown in Figure 70, the 
corresponding ANFIS architecture includes five functional layers, including the following:  
Layer 1: Each node in this layer represents a fuzzy set converting the input into a fuzzy membership 
grade as output:  
                            
                          
Layer 0 Layer 1 Layer 2 Layer 3 Layer 4 Layer 5 
 




where x (or y) is the input,  (or ) is the membership function of fuzzy set Ai (or Bi-2), and O1,i represents 
the output of the ith node in the first layer. For a bell-shaped membership function, the following applies: 
Input MF t-norm Normalize TSK Model Sum 
A1 
Figure 70: The architecture of an ANFIS with two inputs and two rules. Squares represent 
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where {ai, bi, ci} is the premise parameter set of the membership function 
Layer 2: Nodes in this layer calculate the degree of fulfillment of the premise part of the rules by input 
values, using node functions as follows:  
      (             )                  
where t is a t-norm operator such as multiplication or minimum, and O2,i represents the output of the ith 
node in the second layer. The output signal ωi indicates the firing strength of the ith rule. 
Layer 3: Each node in this layer normalizes the firing strength of a rule using a node function as follows: 
      ̅  
  
     
 
Layer 4: Each node in this layer calculates the normalized output of a rule for current input x and y, using 
the following node function: 
      ̅     ̅              
where {pi, qi, ri} is the consequent parameter set of rule i.  
Layer 5: This layer consists of a fixed node that sums the output of the previous layer nodes to compute 
the overall network output: 
     ∑ ̅   
 
 
∑      
∑    
 
The adaptive nodes in layers 1 and 4 have a set of adjustable premise and consequent parameters: {ai, bi, 
ci} and {pi, qi, ri}. During the learning procedure, these parameters are tuned to make the ANFIS output 
match the training data, using a learning algorithm. The output is generally written as a nonlinear function 
of the premise parameters and as a linear function of the consequent parameters: 
  
         
     




It has been shown that a hybrid algorithm, consisting of a forward pass and a backward pass, is quite 
efficient in finding the optimal values of these parameters (Jang, 1992). In the forward pass, the premise 
parameters are assumed to be fixed, and the optimal values of the consequent parameters are estimated 
using the least squares method. Using these parameters, the output of the system is then calculated, and 
the resulting error is used to adjust the premise parameters through a standard back propagation 
algorithm. In this backward pass, the consequent parameters are assumed to be fixed, and a gradient 
descent algorithm is used to find the optimal values of the premise parameters.  
Another important issue in developing an ANFIS that needs to be addressed is the optimal numbers of 
rules and fuzzy sets (membership functions). An appropriate method for making such decisions is to 
cluster the input data so that the natural groupings of data are identified in order to produce a concise 
representation of the system’s behaviour. In an ANFIS, the clustering results are used to generate a TSK 
fuzzy inference system that best models the data using a minimum number of rules. These rules, in turn, 
partition the input space according to the fuzzy qualities associated with each of the data clusters. The 
most popular clustering algorithm is the subtractive clustering method, which is particularly effective in 
the absence of a clear idea of the appropriate number of clusters for a given data set. The subtractive 
clustering method has been shown to be a fast one-pass algorithm capable of determining both the number 
of clusters and the cluster centers for such cases (Chiu, 1994). 
4.3.2.3 ANFIS Implementation and Evaluation 
As explained in the previous section, the ANFIS can be trained to model a complex and nonlinear system, 
especially one with qualitative input such as weather conditions. A better definition of an ANFIS model 
requires consideration of all affecting parameters and, based on the complexity of the desired model, the 
choice of a select number of those parameters that have the most impact on the results. 
A number of factors may affect the activity rate and should be considered in predicting the target rates. 
Those factors cannot usually be controlled by the managerial level, the foremen, or the workers on site. 
For example, the weather can have a significant impact on the direct work rates. For any particular month 
of the year, setting the same targets for an ironworker in Ontario and for one in Texas is unrealistic. The 
Ontario ironworker must contend with cold and snow during the winter. In the summer, the Texas worker 




The following is a list of factors that should be considered when activity targets are set (Gouett et al., 
2012). It should be noted that this list is not exhaustive and that a construction manager may include other 
factors that are beyond his control. Factors which could be influenced by the managers should not be 
considered among the factors that affect the target rates. 
1. Type of project 
2. Scope and size of the project 
3. Complexity of the project 
4. Stage of the project 
5. Type of craft 
6. Geographical location of the project 
7. Weather conditions 
8. Special site conditions beyond management control 
For the modeling developed for this research, two of the factors listed above were considered: type of 
craft and weather conditions. For each of the activity categories, an ANFIS classifier with five layers was 
designed so that an output between 0 and 1 was produced, representing expected direct work rate. 
Although a model can be generated for each activity rate, the desired target rate would be primarily the 
expected direct work rate for purposes of demonstration. The database, including 65 data points for the 
direct work rate, was used to train the ANFIS model. Figure 71 shows all of the data points used for 





Pipefitter Civil    Electrical Operator 
Figure 71: Data set used for training the ANFIS 
The structure of the ANFIS was determined using the results of the data clustering as a guideline. The 
training data set was grouped using the subtractive clustering method with the influence range, squash 
factor, and accept and reject ratios set at, 0.4, 1.15, 0.5, and 1.15, respectively. One fuzzy rule was 
considered for each cluster, and each type of trade and weather condition as input variables were divided 
into as many fuzzy subsets as clusters using bell-shaped membership functions.  
A rule of thumb mentioned by experts in the neural-network field indicates that the number of input-
output sets used to teach the network should be at least 10 times the number of parameters of the network. 
Because of the standard structure of an ANFIS network, the number of architecture parameters with 
respect to the number of rules can be obtained by clustering the data set as follows: 
                           [                                                  ] 
It can be seen that the seven clusters that represent the seven rules of the TSK fuzzy inference system 
with two sets of input of the architecture will have 49 parameters, which requires approximately 500 rich 


























for all of the trades), there are also many overlaps on the diagrams as well as many areas eligible for the 
direct work rate that are not covered by the present data set. The overlapping of the data points increases 
the number of learning points without increasing the density of the information that should be extracted 
by the neural network. More data points should therefore be used to train the architecture. 
Figure 72 shows the architecture of the generated ANFIS. Seven clusters were obtained through the 
subtractive clustering method, and they represent the rules in the ANFIS. 
 












The membership functions of the TSK fuzzy inference system were initially set to have a uniform 
distribution of their range, as shown in Figure 73 After training, the membership functions were 
















4.3.2.4 Results and Discussion 
The data set used to train the structure would ideally be verified, and the model should be validated in 
order to prove that the training covers all possible cases. One of the best-known validation techniques is 
cross validation. In a fourfold cross validation, given enough data points, the data set can be divided into 
four subsets and the network trained using three of the subsets, with the remaining one being used to test 
the network. This process can be repeated three additional times, and the results can be compared to 
ensure the validity of the trained model. However, a very limited number of data points available for 
training the network mean that the verification must be postponed until sufficient data have been 
gathered. 
Considering that only two of the affecting parameters were considered for the current model and that only 
eight possibilities for input exist, all of the output of the model can be covered for four trades and for both 
good and bad weather conditions. The results are shown in Figure 75. 
 
Figure 75: Observed and Predicted Direct Work Rate in Good and Bad weather condition 
The results shown in Figure 75 prove that the model, although trained using few data points, predicts 
values for each trade and weather conditions that are consistent with the observed direct work rate.  
The current model is merely proof of a concept that may be effective if enough data are available for a 
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any other activity category. The input/output sets that were used to train the ANFIS were the observed 
activity rates. The ANFIS output after training would therefore be the activity rate based on the new 
conditions. It might be necessary to tune those results if the target rates are desired as the output of the 
ANFIS. For example, if the desired target rates are higher than the observed direct work rates, then the 
observed rates must be updated before the ANFIS is trained in order to ensure that the trained network 
will produce the desired target rates. The observed data for the target rates could be updated by the 
managerial level. There are several large corporations and consultants who are likely to have enough data 
to make use of the ANFIS approach. Unfortunately, it is not appropriate for the sponsor of this research at 




4.3.3 Experience Based Approaches to set Target Rate 
Based on previous work on Activity Analysis and work sampling, a number of methods have been 
recognized for evaluating an acceptable target rate, or better said, determining a value to compare with the 
actual rate in order to understand the trend, as well as to meet the requirements. The following are three of 
these methods: 
1. An average value can be determined for every category performed by each trade individually. 
2. A desired quartile can be relatively estimated for the values for each category and trade.  
3. The best rates achieved over time for a specific craft and type of project can be used. These rates 
may be determined through the optimization of the values obtained in every category performed 
by each trade, by means of consideration of the maximum value among all for the direct work 
rate; the evaluation of the mean for preparation work, tools/equipment, and material handling; 
and finally, consideration of the minimum value for the last three categories. It should be noted 
that these values are chosen from a series of values available for a specific category and trade.      
Since the data in hand were insufficient for the statistical validation of such an evaluation for each project 
individually, all data from section 4.2 were combined and a value for each activity category and trade was 
determined without consideration of the individual project characteristics.  
Figures 76 to 82 show values for all activity categories performed by every trade and for each project 
independently.   
      














Figure 79: Civil activity rates: all projects 
 
 





Figure 81: Boilermaker and millwright activity rates: all projects 
 




Three methods have been introduced for estimating the target rate. The first method, referred to as 
“Average” is basically the average for one activity category and trade for all projects. If a sufficient 
amount of data were available, it would be desirable to include project characteristics as well. The second 
method, designated “Desired Quartile”, determines the third quartile values for direct work and trade 
accordingly then a second quartile is applied to the non-productive activities and the target support 
activities defaults to “Average”. The third method, called “Optimal Value”, is an approach to choosing 
the best rate available for every category individually; the procedure for choosing the desired rates is as 
explained previously. The target rates were estimated using all three methods for every category and 
trade; Figure 82 summarizes the results. 
 
Figure 83: Target rates according to all three estimation methods 
Based on industry requirements and the interpretations of the managerial level, one of the methods above 






1. An average value resulting from the first method is only an understanding of the values obtained, 
in other words, a spectrum of bad and good values. 
2. The second method is useful because of the definition of the desired quartile value obtained from 
previous cycles as a target rate to achieve during the subsequent cycle. It represents a possible and 
realistic goal. 
3. Because the goal in the last method is to estimate ideal values for each category and trade from all 
previous cycles, this approach may be acceptable for determining the desired target rate and the 
ultimate goal to be achieved during the subsequent cycle. 
Figure 84 is a chart that compares these different target rate approaches and the values obtained with each 
method. 
 
Figure 84: Comparison of the three target rate approaches 
To provide the results in more detail, target rates were set for each trade individually. Figures 85 to 93 
























































Figure 93: Target rates for millwrights estimated by all three methods 
To briefly compare the target rates for the trades with one another and demonstrate that target rates must 
be set for each trade and category individually, an average of the target rates produced by all of the 





 Figure 94: Trade-specific average target rates 
As can be seen in Figure 94, the typical target rate for direct activities is 61.16 % for cement finishers, 58.54 % 
for operators, 49.99 % for boilermakers, 46.06 % for ironworkers, 43.20 % for civil workers, 39.68 % for 
millwrights, 39.46 % for carpenters, 31.64 % for electricians, and 30.06 % for pipefitters. Although more data 
is required for these values to be statistically validated, it is clear that as work becomes more manual and 
complex, more preplanning is required, which leads to a decrease in the direct work percentage. It should be 
noted that work requiring more manpower and less machinery also necessitates more personal time, such as 
more rest and/or more waiting to obtain information from foremen; as shown in Figure 94, the amount of 
personal time spent by pipefitters is greater than that spent by operators. It may be concluded that the type of 
trade, the complexity of the work, the type of project, and other factors that affect labourers’ work may all 




Chapter 5: Conclusions & Recommendations 
5.1 Conclusions 
The applicability of Activity Analysis has been demonstrated through three case studies at industrial 
construction sites in Canada. The application of Activity Analysis on these sites indicates the feasibility 
of computing the activity rates of the workers, of identifying productivity barriers, and of determining the 
causes. The data analyzed shows an improvement in the direct work rate following the initial studies at 
each site and also that Activity Analysis correlates with the direct work rate. 
Although this method was successful during the implementation phase and significant results were 
achieved, it is important to set realistic activity rates to avoid increasing the direct work rate beyond 
feasible levels by illogically attempting to decrease other activity rates or to expect less from what 
workers can actually do during working hours. Experience has shown that setting logical goals as an 
approach towards improvement has been always successful. Hence, Activity analysis as a continuous 
procedure is not excluded from this fact. In order to set a target rate for each activity category and trade, it 
is important for the managerial level to identify factors affecting labours work on site. These factors may 
vary from one project to another, and it should be identified for each project accordingly.  
An Adaptive Inference-based model known as “ANFIS” was introduced as a procedure for obtaining 
logical target rates. An ANFIS-based estimation tool can account for imprecision, uncertainty, and non-
linearity characteristics of activity rate measurements as well as target rate estimation. This model 
potentially provides accurate results. However, based on a set of 65 data points tested in this model it is 
not yet applicable in practice. While this tool proved to be easy and feasible to use, and it is flexible 
enough to include or exclude different factors beyond managerial level that affect productivity on site, in 
order to obtain expected rates, it requires much larger data set to be accurate and useful. Of more practical 
use were the three alternative methods explored for setting target rates: (1) Average, (2) Desired Quartile, 







5.2 Recommendations for future Research  
Little has been published about Activity Analysis as a continuous productivity improvement tool and 
nothing has been yet been published with respect to an ANFIS-based estimation tool for setting target 
rates for different categories. At this point, only the procedure and a method of using this ANFIS model 
have been explained. Due to the lack of a research database, the model was not effectively validated. It is 
therefore important to gather sufficient data points on site based on predefined factors and to record the 
information for each site as a database. These steps will help managers to follow work trends, make 
comparisons, attempt to achieve the target rates based on known factors, and to know what to expect 
during variable circumstances. Adequate data sets are essential. Data points need to be extensive enough 
to cover all clusters so that a more precise target rate can be determined, and this procedure also requires a 
sufficient amount of time. The data points must represent different trades, different weather conditions, 
different locations, different project stages, different types of projects, etc. 
It is important to identify the obstacles to the use of the Activity Analysis tool and also to find solutions 
for each one.  Future research might therefore include the following: 
1. Developing an easier technique for data collection to replace walking around with a clipboard all 
day,  
2. Defining methods of tracking and defining different trades without identifiers, 
3. Minimizing the impact of the observers on site,    
4. Determining a correlation between the direct work rate and the productivity factor, and 
5. Improving the procedure for implementing the recommendations, such as finding ways of more 
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The following is intended to illustrate the overall activity rate calculations for each study and the hourly 
distribution of the activity rates. Also included are calculations for the error and confidence levels. All 
calculations are based on calculations from research performed previously by Chris Gouett based on the 
"Activity Analysis Guide". Therefore, the calculation procedure has not been included and refers to those 
instructions. 
Complete Data Entry Table (LB I) 
 
Determining an adequate sample size is critical to the accuracy of the work sampling study. As more 
samples are collected, the results become more accurate as the sampling error is reduced. However, there 
is a balance between statistical accuracy and the cost to collect the samples. In most industries, an error of 
± 5 % at a confidence level of 95 % is generally acceptable. The spreadsheet above was set up in order to 




for each activity rate may be determined using various equations. However, in this calculation, Zα/2 is 
isolated, and the error is set to 5.0 %, which leads to a 95 % confidence level. It should be stated that 
regardless of population size, the sample size remains 510. Since the accumulation of observations is 15 
times more than 510, the study becomes statistically more accurate and an actual confidence level of 
99.958 % was attained.  
Hourly Activity Rates 
 
Each column represents one hour, totaling 100 % of the activity. The maximum rate for each category is 
shown in red. 
Hourly Confidence Levels 
 
The bottom row demonstrates that the confidence level for each hour was greater than 99.5 %, which 

























18.8506 27.2183 28.9017 33.439 30.8534 26.4755 37.6457 33.2891 35.2505 29.5139 
Prep Work 14.2529 9.67099 7.05202 5.86371 5.79869 5.90219 5.71096 6.49867 6.49351 5.03472 
Tools/Equip 6.55172 3.88833 4.85549 4.75436 4.814 3.54132 4.54545 3.44828 3.52505 4.16667 
Mat'l Hand 11.0345 11.1665 6.82081 10.3011 9.73742 8.4317 8.62471 10.8753 6.30798 10.2431 
Waiting 13.2184 23.5294 19.0751 17.2742 16.7396 13.6594 17.5991 12.9973 18.3673 11.9792 
Travel 30.1149 20.7378 23.3526 22.6624 25.0547 27.656 19.3473 22.2812 20.9647 21.875 
Personal 5.97701 3.78863 9.9422 5.70523 7.00219 14.3339 6.52681 10.6101 9.09091 17.1875 
 
Zα/2     
7:00 
8:00 
Zα/2     
8:00 
9:00 
Zα/2     
9:00 
10:00 
Zα/2   
10:00 
11:00 
Zα/2    
11:00 
12:00 
Zα/2    
12:00 
1:00 
Zα/2     
1:00 
2:00 
Zα/2     
2:00 
3:00 
Zα/2     
3:00 
4:00 





7.11 6.33 5.26 3.54 5.36 3.81 4.57 4.24 2.95 3.46 
Prep Work 8.90 14.35 16.50 14.29 20.92 13.35 19.92 15.51 11.10 15.06 
Tools/Equip 17.76 33.55 23.41 17.42 24.93 21.70 24.72 28.31 19.81 18.03 
Mat'l Hand 11.08 12.64 17.01 8.54 13.00 9.60 13.61 9.72 11.40 7.83 
Waiting 9.48 6.97 7.00 5.52 8.20 6.29 7.40 8.33 4.49 6.83 
Travel 5.17 7.63 6.04 4.50 6.08 3.70 6.87 5.44 4.07 4.21 
Personal 19.35 34.40 12.08 14.66 17.54 6.04 17.58 9.94 8.15 5.06 
Confidence 
Level % 




Complete Data Entry Table (DNI) 
 
The overall confidence level is 99.958 %, which indicates the accuracy of data gathering and observation. 
  
























19.1983 32.5708 22.6287 35.2096 29.2714 27.7419 35.9039 28.0507 31.0116 21.5054 
Prep Work 15.0844 11.1111 11.9241 9.94012 7.91457 9.46237 10.2402 5.54675 8.95522 7.34767 
Tools/Equip 4.32489 3.48584 1.89702 4.5509 5.02513 4.08602 4.93047 5.38827 5.3068 5.01792 
Mat'l Hand 12.7637 8.93246 5.82656 8.26347 7.78894 8.8172 8.34387 9.66719 6.6335 10.3943 
Waiting 12.8692 13.9434 10.4336 14.3713 14.5729 14.6237 13.1479 11.5689 14.262 13.6201 
Travel 25.211 21.3508 29.1328 21.3174 25.2513 24.3011 19.8483 27.5753 21.7247 25.6272 
Personal 10.5485 8.60566 18.1572 6.34731 10.1759 10.9677 7.58534 12.2029 12.1061 16.4875 
 
Each column represents one hour, totaling 100 % of the activity. The maximum rate for each category is 




Hourly Confidence Levels 
 
The bottom row demonstrates that confidence level for each hour was greater than 99.5 %. 
 



































Day1 31 45 32 43 53 33 50 21 31 48 387
Day2 29 39 34 48 35 24 30 31 21 31 322
Day3 18 38 33 36 38 26 56 24 23 43 335
Day1 18 10 12 12 12 10 1 2 16 2 95
Day2 21 16 14 14 5 11 5 5 5 3 99
Day3 24 4 7 8 12 18 5 4 6 4 92
Day1 6 4 10 6 6 3 7 3 3 6 54
Day2 11 10 4 5 4 5 7 4 7 9 66
Day3 12 9 9 4 10 8 8 3 0 11 74
Day1 22 9 12 14 7 8 6 4 22 15 119
Day2 12 4 5 9 3 4 3 3 11 2 56
Day3 4 7 3 4 6 3 9 2 3 7 48
Day1 9 12 11 12 12 8 12 9 9 7 101
Day2 25 19 11 4 5 6 8 3 19 10 110
Day3 14 20 5 6 12 9 9 7 8 26 116
Day1 35 23 26 29 18 27 12 11 30 17 228
Day2 36 18 25 11 27 11 13 5 24 4 174
Day3 50 16 20 23 20 30 17 23 9 22 230
Day1 3 18 9 2 13 2 6 17 3 8 81
Day2 4 2 13 7 11 12 3 4 13 4 73
Day3 11 10 13 6 22 10 8 12 21 5 118






































































Zα/2     
7:00 
8:00 
Zα/2     
8:00 
9:00 
Zα/2     
9:00 
10:00 
Zα/2   
10:00 
11:00 
Zα/2    
11:00 
12:00 
Zα/2    
12:00 
1:00 
Zα/2     
1:00 
2:00 
Zα/2     
2:00 
3:00 
Zα/2     
3:00 
4:00 





7.64 5.22 5.27 4.58 4.81 2.90 4.30 3.91 3.52 4.13 
Prep Work 9.25 11.62 8.78 11.66 13.65 6.78 10.76 15.06 9.24 10.25 
Tools/Equip 28.64 34.11 49.57 24.03 20.85 14.83 21.09 15.47 15.00 14.63 
Mat'l Hand 10.64 14.11 16.81 13.77 13.85 7.23 12.93 9.03 12.17 7.49 
Waiting 10.57 9.56 9.87 8.48 7.99 4.66 8.66 7.71 6.16 5.93 
Travel 6.28 6.83 4.47 6.22 5.27 3.16 6.22 3.95 4.43 3.66 
Personal 12.56 14.59 6.21 17.56 10.89 5.95 14.10 7.36 7.08 5.07 
Confidence 
Level % 










Hourly Confidence Levels 
 
It should be noted that the lower confidence levels are due to deflated quantities of observations. Nearly 
all hours are about 90 %, with a maximum and minimum of 97.75 % and 49.86 %, respectively.  
 
 







1:00 2:00 2:00 3:00 3:00 4:00 4:00 5:00
Direct Work 19.74684 36.63664 32.14286 41.91419 38.06647 30.97015 49.45455 38.57868 26.40845 42.95775
Prep Work 15.94937 9.00901 10.71429 11.22112 8.76133 14.55224 4.00000 5.58376 9.50704 3.16901
Tools/Equip 7.34177 6.90691 7.46753 4.95050 6.04230 5.97015 8.00000 5.07614 3.52113 9.15493
Waiting 12.15190 15.31532 8.76623 7.26073 8.76133 8.58209 10.54545 9.64467 12.67606 15.14085
Travel 30.63291 17.11712 23.05195 20.79208 19.63746 25.37313 15.27273 19.79695 22.18310 15.14085
Personal 4.55696 9.00901 11.36364 4.95050 13.89728 8.95522 6.18182 16.75127 13.02817 5.98592
Mat'l Hand 9.62025 6.00601 6.49351 8.91089 4.83384 5.59701 6.54545 4.56853 12.67606 8.45070
Zα/2     
7:00 8:00
Zα/2     
8:00 9:00
Zα/2     
9:00 10:00
Zα/2   
10:00 11:00
Zα/2    
11:00 12:00
Zα/2    
12:00 1:00
Zα/2     
1:00 2:00
Zα/2     
2:00 3:00
Zα/2     
3:00 4:00
Zα/2     
4:00 5:00
Direct Work 3.1156412 1.7930831 1.7651462 1.5556844 1.7549696 1.566984 1.3751637 1.0392253 1.826659 1.4487391
Prep Work 3.6831777 5.0778379 4.0245333 3.8019526 5.1759379 2.6941037 8.9518229 4.6709268 4.1263698 11.56884
Tools/Equip 7.2580878 6.4737092 5.5717223 8.0492266 7.2879202 5.9675198 4.6705163 5.1105434 10.449956 4.2684675
Waiting 4.6252008 3.2093969 4.8138447 5.6248235 5.1759379 4.2699272 3.6439716 2.8257588 3.2070878 2.7629914
Travel 2.3236214 2.933991 2.1704784 2.299779 2.6217966 1.7691941 2.6564576 1.5509114 2.0565166 2.7629914
Personal 11.352394 5.0778379 3.822359 8.0492266 3.4577318 4.1087842 5.927062 1.7658382 3.133043 6.3081912
Mat'l Hand 5.6787073 7.3734099 6.3407361 4.6662183 8.994219 6.340195 5.619562 5.6481775 3.2070878 4.5886026
Confidence 
Level %




As noted in the first chart in this Appendix, the overall confidence level remains at 99.958 % because of 
the total number of observations taken. 





























20.553 38.285 27.707 35.835 29.106 35.27 39.13 30.035 25.806 27.5 
Prep Work 17.391 11.088 8.2803 11.138 11.642 15.353 9.7826 10.247 14.516 15 
Tools/Equip 3.9526 4.6025 4.1401 3.3898 3.9501 0.4149 2.8986 2.4735 9.6774 10 
Mat'l Hand 9.0909 7.113 6.6879 7.7482 6.6528 5.8091 10.145 9.894 4.8387 10 
Waiting 16.206 9.205 7.0064 9.201 12.474 12.033 13.406 9.1873 8.0645 5 
Travel 22.134 21.548 30.255 22.518 23.701 24.896 17.754 21.555 19.355 15 



































Direct Work Day 1,2,3 52 183 87 148 140 85 108 85 16 11 915 32.20697 0.014762 16.264710 0.00006
Prep Work Day 1,2,3 44 53 26 46 56 37 27 29 9 6 333 11.72122 0.006996 34.320369 0.00006
Tools/Equip Day 1,2,3 10 22 13 14 19 1 8 7 6 4 104 3.660683 0.002384 100.696779 0.00006
Mat'l Hand Day 1,2,3 23 34 21 32 32 14 28 28 3 4 219 7.708553 0.004810 49.916820 0.00006
Waiting Day 1,2,3 41 44 22 38 60 29 37 26 5 2 304 10.70046 0.006460 37.164617 0.00006
Travel Day 1,2,3 56 103 95 93 114 60 49 61 12 6 649 22.84407 0.011917 20.148303 0.00006
Personal Day 1,2,3 27 39 50 42 60 15 19 47 11 7 317 11.15804 0.006702 35.824085 0.00006

















Zα/2     
7:00 8:00
Zα/2     
8:00 9:00
Zα/2     
9:00 10:00
Zα/2   
10:00 11:00
Zα/2    
11:00 12:00
Zα/2    
12:00 1:00
Zα/2     
1:00 2:00
Zα/2     
2:00 3:00
Zα/2     
3:00 4:00
Zα/2     
4:00 5:00
Direct Work 1.93674 2.5288 1.95954 2.2451873 2.9138207 1.319525 1.44845 1.68339 0.40477 0.25078
Prep Work 2.20127 6.0608 5.16813 5.2159843 5.8447816 2.318084 3.90908 3.84625 0.62455 0.39216
Tools/Equip 8.33039 13.608 9.88984 15.763739 15.847095 72.90376 12.2578 14.6643 0.88664 0.55556
Mat'l Hand 3.82663 9.0434 6.28944 7.2224611 9.6816398 5.505633 3.78467 3.96799 1.68311 0.55556
Waiting 2.32891 7.1491 6.02412 6.1793857 5.5069597 2.84595 2.97192 4.23997 1.0453 1.05263
Travel 1.83492 3.5345 1.86008 2.9588792 3.3248674 1.611133 2.36274 2.09212 0.49652 0.39216
Personal 3.31741 7.9738 2.93174 5.6511517 5.5069597 5.161328 5.38208 2.55423 0.53103 0.34632
Confidence 
Level %





























Direct Work Day 1,2,3 56 66 54 80 89 54 84 87 50 620 35.85888 0.025552 9.396622 0.00006
Prep Work Day 1,2,3 20 19 14 21 32 12 22 22 17 179 10.35281 0.010311 23.286824 0.00006
Tools/Equip Day 1,2,3 26 17 15 18 18 8 8 12 13 135 7.807981 0.007997 30.024301 0.00006
Mat'l Hand Day 1,2,3 11 11 5 10 22 5 14 9 17 104 6.015038 0.006280 38.230351 0.00006
Waiting Day 1,2,3 22 26 16 28 36 19 36 26 14 223 12.89763 0.012480 19.238232 0.00006
Travel Day 1,2,3 35 24 37 30 36 30 33 38 40 303 17.52458 0.016057 14.953155 0.00006
Personal Day 1,2,3 12 14 22 11 28 20 13 30 15 165 9.543088 0.009590 25.036539 0.00006


































Direct Work 30.7692 37.2881 33.1288 40.404 34.0996 36.4865 40 38.8393 30.1205
Prep Work 10.989 10.7345 8.58896 10.6061 12.2605 8.10811 10.4762 9.82143 10.241
Tools/Equip 14.2857 9.60452 9.20245 9.09091 6.89655 5.40541 3.80952 5.35714 7.83133
Mat'l Hand 6.04396 6.21469 3.06748 5.05051 8.42912 3.37838 6.66667 4.01786 10.241
Waiting 12.0879 14.6893 9.81595 14.1414 13.7931 12.8378 17.1429 11.6071 8.43373
Travel 19.2308 13.5593 22.6994 15.1515 13.7931 20.2703 15.7143 16.9643 24.0964
Personal 6.59341 7.9096 13.4969 5.55556 10.728 13.5135 6.19048 13.3929 9.03614
Zα/2     
7:00 8:00
Zα/2     
8:00 9:00
Zα/2     
9:00 10:00
Zα/2   
10:00 11:00
Zα/2    
11:00 12:00
Zα/2    
12:00 1:00
Zα/2     
1:00 2:00
Zα/2     
2:00 3:00
Zα/2     
3:00 4:00
Direct Work 1.0679861 0.9461563 0.9197135 1.0278591 1.451821 0.7983136 1.09375 1.1787298 0.9858397
Prep Work 2.3258364 2.3089744 2.5951264 2.6104358 3.0328161 2.4829902 2.7988999 3.1614041 2.257351
Tools/Equip 1.8579167 2.5483608 2.4384837 2.99475 5.0810417 3.6180714 7.163521 5.5225157 2.8747461
Mat'l Hand 4.0062254 3.7960248 6.8524478 5.1611649 4.2267927 5.6674685 4.21875 7.2606098 2.257351
Waiting 2.1408267 1.7655479 2.30163 2.0384433 2.7437625 1.6533007 1.8480603 2.7290754 2.686969
Travel 1.4646667 1.8876746 1.1611827 1.9251964 2.7437625 1.1447006 1.9818952 1.9877306 1.134498
Personal 3.6939755 3.0374852 1.7451431 4.7170588 3.4065721 1.5829063 4.520207 2.4139656 2.5244459
Confidence 
Level %
73.227 74.354 53.734 81.653 83.802 60.398 88.0251 86.992 78.405
